

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



20/04/23

BIHAR

राज्यीय राजस्व बजट

वर्ष 2023-24

23 MAR 2023

राज्यीय पदाधिकारी

प्रवीण कुमार दास (स) सूर्य नारायण

AP 911702

Below-
0.00%

M.B.D

20/04/23

अनिल कुमार गुप्ता

स्टाम्प भंडार

लेखन/सुरक्षा/मददाह (पूर्वार्थ)

ला. नं. 23/2/20

MR (3054) New Maintenance Policy 2018

Supplementary Agreement

Supplementary Agreement No.- 60/ MBD / 20.23-24

Main Agreement No.- 55/ MBD / 2022-23, Date- 31-01-2023

Name and firm of contractor:- Pravin Kumar Das

Name of Work- MR-N/22-23 Dhamdaha/01 (Road Name-1. Construction of road from Barkauna Milik to Gachhkatta/ T01 Dudhibhitta/L030 L083 to Gidhrahi)

Main Agreement Value :- 5,78,31,152.00 (Five Crore Seventy Eight Lakh Thirty One Thousand One Hundred & Fifty Two) only.

Supplementary Agreement Value:- 30,77,082.00 (Thirty Lakh Seventy Seven Thousand & Eighty Two Only)

Total Agreement Value:- Rs. 6,09,08,234.00 (Six Crore Nine Lakh Eight Thousand Two Hundred & Thirty Four Only)

Date of Agreement :- 04/05/2023

Date of Completion :- As per Main Agreement

This agreement made on 04/05/2023 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- Pravin Kumar Das, Village- Tarouna Jalalgarh, Purnea [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Group MR-N/22-23 Dhamdaha/01 (Road Name-1. Construction of road from Barkauna Milik to Gachhkatta/ T01 Dudhibhitta/L030 L083 to Gidhrahi) [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs. 6,09,08,234.00 (Six Crore Nine Lakh Eight Thousand Two Hundred & Thirty Four Only)

प्रवीण

Executive Engineer

Rural Works Department

Works Division Dhamdaha (Purnea)

Previous Amount Details

Road Name	Length (KM)	Construction Amount	Maintenance Amount	Total Amount
1. Construction of road from Barkauna Milik to Gachhkatta	3.364	1,26,40,300.00	43,76,957.00	1,70,17,257.00
2. T01 Dudhibhitta	6.832	2,32,03,443.00	89,58,050.00	3,21,61,493.00
3. L030 L083 to Gidhrahli)	1.49	72,32,452.00	14,19,950.00	86,52,402.00
Total	11.686	4,30,76,195.00	1,47,54,957.00	5,78,31,152.00

Revise Amount Details (Due to GST 12% to 18%)

Road Name	Length (KM)	Construction Amount	Maintenance Amount	Total Amount
1. Construction of road from Barkauna Milik to Gachhkatta	3.364	1,32,56,673.00	45,96,607.00	1,78,53,280.00
2. T01 Dudhibhitta	6.832	2,43,64,700.00	93,96,904.00	3,37,61,604.00
3. L030 L083 to Gidhrahli)	1.49	78,00,984.00	14,92,366.00	92,93,350.00
Total	11.686	4,54,22,357.00	1,54,85,877.00	6,09,08,234.00

NOW THIS AGREEMENT WITNESSTH as follow

1. In this Agreement, Words and expression shall have the same meaning as are respectively assigned to them in the condition of contract hereinafter referred to and they shall be deemed to from and be read and construed as part of this agreement.
2. In consideration of the payment to be made by the Employer to the Contractor as hereinafter mentioned, the contractor here by covenants with the Employer to execute and complete the works and remedy any defects Ptherein in conformity in all aspects with the provision of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein contract price or such author sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
4. The following documents shall be deemed too from and be ready construed as part of this agreement Viz.
 - I. Letter of Acceptance:
 - II. Notice to Proceed With the Work.
 - III. Contractor's Date
 - IV. Contract Date
 - V. Special Condition of Contract and General conditions of Cp;'ontract:
 - VI. Drawings:
 - VII. Specification:
 - VIII. Bill of Quantity and
 - IX. Any Other documents Listed in the contract Date as forming part of the contract.
5. Deduction: - I, T, Vat, Royalty & all other deduction will be deducted from each bill as applicable.

In witnessed where of the parties there to have caused this Agreement to be executed the day and year first before written.

The common seal of contractor was hereunto affixed in this presence of:

Signed, Sealed and Delivered by the said

In the presence of:

Binding Signature of Employer

Binding Signature of Contractor *POX*

POX

P. S. S.
Executive Engineer
 Public Works Department
 Works Division I, Hamdaha (Pune)
4/5/23