

At Laxmipur
Agency - Sri Sonjeev Kumar
Ag. No. 29 (SBD) 2021-22

Bakhowi (Jamui - Chaugachpur PWD Road) to Prem nagar

Head - M.H. 54/57/29

Schedule XLV Form No. 134.

R. W. Dhu Jamui
DIVISION

Bary haf
SUB-DIVISION

Measurement Book

MB No - 3630

Date - 10/11/23
 Location - Bakhani (Tarni - Khongpur
 PW Road) to Pochmalagar and/or
 MNGSY (S.C) for 2021 - 2022.

2nd on A/c Bell

Name of work - Construction of Road
 from Bakhani (Tarni - Khongpur
 PW Road) to Pochmalagar and/or
 MNGSY (S.C) for 2021 - 2022.

Agency - Sri Jayee Kumar

Agmt No - 29 (SBR) / 2021 - 2022.

Date of Commencement - 03/12/2021

Dt of Completion - 02/12/2022.

Further measurement

28/11

Continuation
 10/4/23
 J.E.

10/4/23
 A-E

Abstract Cost of work on A/C cell

11

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) P/R and fixing bench marks					
Qty - V.T.M.B. Page (3)					
Item No (1/1) = 2.0 km					
@ Rs 31862 = 98/ha					Rs 63,726=00
(2) Clearing and grubbing road					
land - do etc					
Qty - V.T.M.B. Page (5) Item					
No (2/2) = 0.70 Ha					
@ Rs 51137 = 38/ha					Rs 35,796=00
(3) Construction of Contouring					
with Road 100 m - etc					
Qty - V.T.M.B. Page (6) Item					
No (3/3) = 914.88 m ³					
@ Rs 148 = 89/m ³					Rs 1,36,216=00
(4) Construction of Subgrade					
and C/Shoulder etc					
Qty - V.T.M.B. Page (6) Item					
No (4/5) = 4470.0 m ³					
@ Rs 192 = 23/m ³					Rs 8,58,821=00
(5) Construction of G.S.B.					
grading - do etc					
Qty - V.T.M.B. Page (6) Item					
No (5/6) = 1632.87 m ³					
@ Rs 1779 = 60/m ³					Rs 29,05,855=00

Continuation

Rs 40,00,414=00

