

Babubarhi

MB No: - 1004

Schedule XLV-Form No. 134

(S.C.)

Babubarhi

DIVISION

M/S P & G Construction

MD Moti Ke ghar to Pandnari
Road

SUB-DIVISION

1004

MEASUREMENT BOOK

M/S. P & G. Construction -

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Const of Rd of 2000					
md Mohd Rehan to PWD Mang					
Road under, Munsy (SC)					
Agency:- M/S P & C Construction					
Agreement No - 98-SCD/2020-21					
Date of start - 01/03/2021					
Date of Actual completion - 28/02/2021					
Rate quoted - 6207/-					
Received by					
1) From measurements = Nil					
Only					
29/04/21 9.5					
ABSTRACT of work					
① clearing and grubbing road land					
Qty vide P-③ 6.000					
0.4621 ha @ 22920.33/m ² 2447200					
② 2/0 excavation for foundation					
Qty vide P-③ 6.000					
29.84 m ³ @ 229.09/m ³ 8317000					
③ Prev. P.C.C M-15 in found?					
Qty vide P-③ 4.000					
4.64 m ³ @ 5823.97/m ³ 2678900					
④ Prev. cap M-20 in foundation					
Qty vide P-③ 4.000					
23244 m ³ @ 6634.89/m ³ 22386100					
Continuation					
7.5 22345900					

Continuation