

MHGSY Grant Const. of Road NH-57 Murabai

Chokk to Sohnae Basti JJ MHGSY (SC)

Schedule XLV-Form No. 134

Agreement No-34/SBD/MHGSY-22-23

Name of Agency: M/S R.F. Const. DIVISION

Const. Cost: - 11384964 = 0

ARARIA

Major. Cost: - 1687636 = 0

SUB-DIVISION

Total: - 13072599 = 0

(Signature)

MEASUREMENT BOOK

Date of Commence: - 19/5/22

Date of Completion: - 18/5/23

2691

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	3rd on A/c bill				
Name of work	Constn of Road from				
	NH-57 Murballa chowk to				
	Sahraye Basti under MMGSY				(SC)
Name of Agency	M/S R.P construction				
Agreement No.	34/SBD/MMGSY/				
					2022-23
Date of Commencement	19/05/2022				
Date of completion	18/05/2022				

	1000mm dia H.P culvert				
1	E/Work in excavation for foundn				
	of str. - do - do - all complete				
	H.W - $2 \times 6.450 \times 1.40 \times 1.500 =$				27.090
	Below pipe - $1 \times 4.850 \times 1.530 \times 0.365 =$				2.708
					29.798 m ³
2	P/V M20 (PCC 1:2.5:5) as levelling				
	course in foundn - all complete				
	H.W - $2 \times 6.450 \times 1.400 \times 0.150 =$				2.709
	Below pipe - $1 \times 4.931 \times 1.530 \times 0.250 =$				1.886
					4.595 m ³
3	Plain / Reinforced cement concrete				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B. P. 5218450.21
10 P/V M20 (PCC 1:2.5:5) as					
levelling course in found'n					
4.595 m ³				Pg no (13)	
@ R. 6366 = 42/m ³					R. 29254.20
11 Plain/Reinforced cement					
concrete (M-20) in sub-stn					
35.711 m ³				Pg no - (13)	
@ R. 6747 = 77/m ³					R. 240970.20
12 P/V and laying RCC pipe					
NP 3 for culverts do -					
do - all complete					

7.500 m			Pg no (14)	
@ R. 3385 = 29/m				R. 25390.20
				R. 5514064.20
Add 12% GST (+)				R. 661688.20
Add 1% C. cess (+)				R. 55141.00
Add Seigniorage fee (+)				R. 94598.00
				R. 6325491.20
Less below 14.44% (-)				R. 913401.00
				R. 5412090.20
Less Previous amount =				R. 3580801.00
				R. 1831289.20
28/1/23				
28/1/23				

Continuation