

MRGSY 310251 Const. of Part "B" Rec.

Bridge 3x16.5m Span - with Approach Road.

95.88 m at 4.820m in Kamaladahs Khabdais

Schedule XLV-Form No. 134

to Bargeons Stone Approved No-94/5130/4465
-21-22

Agency: - 1715 Sathis Consts Chundivision

Const. Cost

Approx

Major. Cost

SUB-DIVISION

Total -

Approx

MEASUREMENT BOOK

Date of Commence: 28.7.21

2539

Date of Completion: 25.7.22

ROAD

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:	Kamaldaha khali Kc				
	ghat. so. Bangam. Seema				
	tak to Shakhari muni				
	tola tak.				
Agency:	m/s Sathi Const.				
Agg No.:	94/SB/MMHSY/2021-22				
A.O. start:	26/7/2021				
Date of completion:	25/12/22				
<u>Further measurement</u>					
NIL					
SB					
<u>Abstract of cost.</u>					
①	PIV & fixing bench mark				
	3.90 Km Page No- (9)				
	② 36309:60/Km RS 1426 97.-				
②	clearing & grubbing land				
	2nd.				
	1.375 Ha Page No- (15)				
	② RS 52970:33 RS 72834.-				
③	E/work in foundation				
	145.99 M ³ Page No- 16				
	② 305:40 = RS 45505.-				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(21)	Const.	2	25m		
	Sub base				
Qty =	1701	m ³	(width = 1.19)		
Rs	244	m	= M		5518809
(22)	first fixer typical				
	sign board				
2.0	No		Page No.	(20)	
(20)	9759.28	/No		2M	19579.00
				Rs	14795088.00
	Add	CST + L. cum	131. (4)		1922001.00
	Add	sin. fee	(+)		164114.00
				Rs	16870123.00
Less	0.44	below	(-)	M	35430.00
				Rs	16835833.00
Less	previous Amt		M/-		11038555.00
				M	5797278.00
Less	previous Amt		(-)		2898640.00
					2898638.00