

5/30-2020-21

704 POHADDI To GORKHA

Schedule XLY-Form No. 134

BENIPUR

DIVISION

MMGSY-SC

GHANSHYAMPUR SUB-DIVISION

MEASUREMENT BOOK

INTERHAB ALAM

M.B.No- 1177

sth on P/c bill

22

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:- Construction of road from Tola Pohadeli Tola to Gortha (mmsr)					
N/Agency:- Gortha Alam.					
Agg. No:- 16/570/2020-2021					
Date of start:- 16.06.2020 as per Agg.					
Date of Comp:- 15.06.2021 as per Agg.					
Date of Entry:- 15/05/2023					
① Const. of working R/pillars					
Qty = 2 Nos. VTM BPN - 17					
@ Rs 4034.46/each - Rs 8068.92					
② Const. of pillars & curbs					
Qty = 6 Nos. VTM BPN - 17					
@ Rs 1885.09/each - Rs 11310.54					
3/3 clearing & grubbing road land - as					
Qty = 0.54 Hec, VTM BPN - 17					
@ Rs 51133.76/Hec - Rs 277408.00					
1/4 Box cutting for road work					
Qty = 81.38 m ³ , VTM BPN - 17					
@ Rs 74.16/m ³ - Rs 6035.00					
5/5(i) Const. of emb. with 100mm					
Qty = 455.28 m ³ , VTM BPN - 18					
@ Rs 175.22/m ³ - Rs 79774.00					
6/5(ii) Const. of emb. with local 100mm					
Qty = 1062.82 m ³ , with P - 18					
@ Rs 139.85/m ³ - Rs 148565.00					

Continuation

C.O. 5281242=



Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				Rs. 1.15	281242=
2/7. Cont. of G.S.T. by well-provided material — as.					
Qty = 561-60 m ³ , VTM BPN-18					
Qty = 83.77 m ³ , VTM BPN-28					
Total Qty 675.37 m ³ @ Rs 3165.22/m ³ — Rs					2042738
P/V, loading, spreading, & comp. — as					
3/8. W.B.M. Cr-3 — as					
Qty = 137.32 m ³ , VTM BPN-21					
@ Rs 3985.50/m ³ — Rs					549282
7/15. P/V & fix. logo board 2					
project — as					
Qty = 2 Nos. VTM BPN-18					
@ Rs 9520.64/each — Rs					19041=00
				Rs	2892303=00
Add 12% G.S.T. — Rs (+)					347076=00
Add 1% L.C. — Rs (+)					28923=00
Add S. Fee — Rs (+)					42253=00
				Rs	340555=00
Less 5.5% as per Agor — Rs (-)					182412=00
				Rs	328143=00
Less previous bill — Rs (-)					1949980=00
				Net Rs	1178163=00
J.C. 15/05/2023					
				15/05/2023	
				UAE	

Continuation