

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Construction of Road & CP work with maintenance for Ikami to Mandla Muslim tola					
Agency - Sudhis Kumar Rai					
Agreement - 315 BD/20 - 21					

Date of commencement - 20/08/2020

Date of completion - 19/08/2021

ABSTRACT OF COST

1.	Com ⁿ of B.M & R.P			
(i) 1	Com ⁿ of Reference & W.B.M			
	Vide T.M.B - P-1			
	Qty - 1.850 km			
	@ 4941.0/km =			
	= RS 9141.00			
ii 2	Com ⁿ of R.P			
	Vide T.M.B P-1			
	Qty - 1.850 km			
	@ 3443.42 =			
	RS 6370.0			

Continuation

Continuation