

MMU/SY/39 3111-101K

Schedule XLV-Form No. 134

Const of Road From Bari Pokhar Bandh
Dhala to Badeli pokhar Purab talu.

114,31,306

Agreement Value - 1,44,31,306 = W

DIVISION

Agreement No - 89/830/20-21.

SUB-DIVISION

MEASUREMENT BOOK

Utkarshna Infra Pvt Ltd, Patna

599
16/3/21

3rd AG 1911

10

Sch. XLV Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	Φ	

Abstract of cost		
(1)	Plu fitting of B.M. all	
	complete V.P.M. — (13)	
	2 points @ 4283.76/each	RS 8566.00
(2)	slip of 808 P.P.M.s	
	V.P.M. :- (13)	
	9.0000 @ 19726.39/each	RS 7889.00
(3)	cleaning & grabbing	
	road work V.P.M. — (12)	
	0.79 Hect @ 52970.93/Hect	RS 41847.00
(4)	Excavation for road	
	work V.P.M. :- (13)	
	13.127 m ³ @ 75.57/m ³	RS 992.00
(5)	amount of earth movement	
	V.P.M. — (14)	

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
7.875 m ³ @ 22.57/m ³ RS					209.00
(C) consist of concrete work with 801 V.P.M. (14)					
726.598 m ³ @ 198.06/m ³ RS					103997.00
(D) consist of concrete work from 0.642 m ³ with all bottom P+ lead 1000 m ³ —(14)					
924.15/m ³ @ 190.07/m ³ RS					175767.00
(E) consist of subgrade road surface & shoulder					
				P—(14)	
1509.852 m ³ @ 2.76/m ³ RS					289529.00
(F) consist of granular sub base m/s L Gr-III					
599.30 m ³ @ 2375.89/m ³ RS					1996164.00
(G) consist of W.B.M Gr-III with well graded m/s L P—(14)					1996164.00
226.88 m ³ @ V.T.M.B.P.—(14)					
(H) @ 9296.97/m ³ RS					1232706.00
(I) P.I.F. work of M.M.G.S. Project and information					
6.00 board P—(18)					
3.00 @ V.T.M.B.P.—(18)					
@ 9620.48/ea. RS					29461.00
					29461.00
				RS	RS
					3887000.00
Add 12% GST (F) RS					766750.00
Add 1% L.C.E.S.S. + RS					38871.00

Continuation C.O. RS 4392401.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BF	RS	4392401.00
Add 10% G.P.E.R.S				RS	64559.00
				RS	4456960.00
Less P.V.Paidment @ RS				RS	3119872.00
				RS	1337088.00

M 10/12/20
29/4/23