

MMGSY (GENY)

Schedule XLV-Form No. 134

PMGSY Roetapoor Manoharpur Sadak ke
Jakhaur & Babhar Toli Kanu Toli Mahfo
Toli Jakhaur Gopadpur.

Mathakali Const. Puf. Ltd.

DIVISION

Start - 24.5.22

End - 23-11-22

SUB-DIVISION

M.O.B.O.N.O - 754

MEASUREMENT BOOK

320 Bill

18

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/Ws— PMGSY Road project for Mahanagar Sadak ke Jakhore Se Bahhan Tole kanutali Jakhore Gopalpur in the Block Badkroon PMGSY					
Aggr. Makal Chhuro Pr. 16					
DB to Kauraga Dir. Bats					
Aggr. 7420 22.23 at 24.5.22					
Netal up					24.037 km
(1) R/R Work by P1 = .12 Km e/1728.921 = 1729					
2. Up and ground road land					
P1 = 12 Km e/5389.81 = 6466					
3. Cost in sand Expansion of sand up Mahanagar					
Mean P2 = 30 m/75.61 = 2268					
4. Cost in 100m road					84851
445.62 e/190.41					

Continuation

Continuation