

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - const of road from Shivraypur Bazar Pmasy to malla Paha.					
Agency - m/s Ramon construction					
Ag. No - 37530 / Pmasy / memo - 2021					
Date of start - 29-12-2020					
Date of comp. - 28-12-2021					
Measurement Nil.					
25/12/21 JE 25/12/21 JE					

467 const of road.					
+ const. of reference marking benchmark.					
1.90 Km - wide - P - 42					
@ Rs 10265.34 / Km				Rs	19504
$\frac{2}{2}$ const. of reference pillars.					
1.90 Km - wide - P - 42					
@ Rs 10459.77 / Km				Rs	19874
$\frac{3}{2}$ clearing & grubbing of road land.					
0.52 Hect - wide - P - 42					
@ Rs 5139.76 / Hect				Rs	29146

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
107.60 m ³ — side — P-47					
Rs 269.32/m ³ — Rs 28919					
²⁹ / ₃₂ P.V. backfilling in foundation					
4.862 m ³ — side — P-48					
Rs 400.59/m ³ — Rs 1948					
³⁰ / ₃₄ P.V. P.C.C. M-15 grade in open foundation					
7.55 m ³ — side — P-48					
Rs 5868.87/m ³ — Rs 44310					
³¹ / ₃₇ grade in box cul.					
45.42 m ³ — side — P-48					
Rs 7360.82/m ³ — Rs 334322					
³² / ₄₀ P.V. backfilling behind abutment					
28.80 m ³ — side — P-48					
Rs 2725.99/m ³ — Rs 78509					
³³ / ₄₁ P.V. weepholes in abutment					
40 Nos — side — P-48					
Rs 88.11/each — Rs 3524					
³⁴ / ₄₂ P.V. laying boulder apron bed protection					

Continuation

Continuation