

MMGSy 31st Unit of Road from Pongsy
Rampur to Anson to 19 Area 55

(5)

Schedule XLV-Form No. 134

Agreement No-05/SB/D/MMGSy-2021-22

Agency: Nuzhat Pirween **DIVISION**

Const. cost:-12104775 **AREA**

Maint. cost:- 1759470 **SUB-DIVISION**

Total- 13864245 **AREA**

MEASUREMENT BOOK

Date of Commence:-13.04.2022 **2655**
Date of Completion:-12-04-2023

Scanned with CamScanner

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B. 12	162309200
(5) Rec M-20 in sub str.					
71.42 m ³			Pg no - (11)		
@ B. 6633 = 84/m ³				B. 473789200	
(6) P/V & laying Rec NP-3					
Pipe					
15.00 m			Pg no - (11)		
@ B. 3340 = 18/m				B. 50103200	
(7) Painting two coats include					
41.28 m ³			Pg no - (11)		
@ B. 100 = 76/m ³				B. 4159200	
(8) Const ⁿ of embankment					
(a) For 1000 m lead					
724.40 m ³			Pg no (11)		
@ B. 190 = 57/m ³				B. 138049200	
(b) For 100 m lead					
1237.00 m ³			Pg no. (11)		
@ B. 149 = 08/m ³				B. 184412200	
(9) Const ⁿ of subgraded & E/shoulder					
3780.36 m ³			Pg no (11)		
@ B. 192 = 25/m ³				B. 726774200	
(10) Const ⁿ of GSB by well graded material					
1181.85 m ³			Pg no - (11)		
@ B. 3002 = 85/m ³				B. 3368747200	
Continuation				B. 5108342200	

Scanned with CamScanner