

M/S Shri ohm construction
Agarwal - 8-5-BD-222

Part A - Addition to existing R.C.C. roof of R.C.C. building to existing room with approach road from ch-toran - 954.12m

Schedule XLV-Form No. 134

MMGSY. GEN

BARSOI DIVISION

KADWA SUB-DIVISION

MEASUREMENT BOOK

1972

[illegible]

N/W:-	Const. & Maint. of road		
	with bridge (A) Badhwa to		
	Singhiya more (B) Const. of		
	A.C.C Bridge in Badhwa		
	to Singhiya more with		
	approach road (from		
	ch:- 700m to 954.12 m)		
Agency -	M/s Shri Om Const.		
Agreement No:-	08 SBD/2022-23		
Date of start:-	08-08-2022		
Date of completion:-	07-08-2023		
(1/2) elw in excavation in			
found - elw.			
Continuation			

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(38/27) Plu ACC PIPE NPS					
(1) x 1000 mm Q) - 2/12.					
7.50m Q.U. MB No-1971, P-24					
@ 3256.08/m				Rs.	29671.00
				Rs.	24166227.00
Add 12% GST (F)				Rs.	2899947.00
Add 1% L.C.E.S.S (F)				Rs.	241662.00
Add 10% S.Fee (F), (14) + (25) 15					
(65695.00 + 21195.00) =					86890.00
				Rs.	27394726.00
less plu payment (Rs)				Rs.	12816960.00

Rs. 14577766.00

26/1/23

28/01/23

Attestd.

23/01/23

कार्यपालक अधिकारी,
ग्रामीण वाणिज्य, कार्य प्रमंडल,
वाराणसी, (कटिहार)