

Read Name - NH-19 Champurwa to
Ramu Tola Hole Hue Gopadpur Baraia
Schedule XLV-Form No. 134 Tola
M.M.W.Sy (S.C)

Anil Ray

कार्यपालक अभियंता

कार्यपालक अभियंता

कार्य प्रबंधक, संपत्ति।

DIVISION

A E R. W. D (W)

SUB-DIVISION

Abul Kurnar Bar

उपकक्षा

Measurement Book

No=3725

Sch. XLV		Details of actual measurement				Contents of area
Particulars	No.	L.	B.	D.		
G.B. and Lind Hill						
Name of work: Construction and maintenance of road from NUNU Chaimpurwa to Ramudola hotel huc Gopalpur Baniya dola						
Ls 0.858 Km under mmasy (SC)						
Agency: Arul Ray.						
At. Samadhi, Chapra.						
Ass. No. 14/SBD/ 2020-21						
Date of commencement 29.8.20.						
Date of completion as per 28.5.21.						
Date of actual completion. 10.3.22						
Date of Entry:- 15.5.23						
Further work done:- NIL.						
During 15.5.23.						
315 Garkho.						
Abstract of Cost						
(Y.T. in B.P. 39 to 45)						
No. 1/1 Providing and fixing Benchmark						

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
15.65 m ² @ R 2217.67/m ² R					88225.00
2 No 27/27. Perimeter and laying RCC pipes 14mm pipe. -/					
7.50 m @ R 3365.89/m R					25244.00
2 No 28/28. Paving 140 cords over a road of 14m x 10m - - - - -					
36.19 m ² @ R 97.19/m ² R					3517.00
				R	4073177.00
Add 12% GST (+)				R	488781.00
Add 1% L.C. (+)				R	40732.00
S.F. (+)				R	42980.00
				R	4645670.00
Less 100% Below (-)				R	46457.00
				R	4599213.00
Less Prev. Payment (-)				R	4133776.00
				R	261446.00
15.5.23 JL					

Continuation

[Signature]
 Executive Engineer
 R. T. 27th Division,
 Chapra-1