

MMSY (ST)

Schedule XLV-Form No. 134

NIL:- Chhokergasa To penchu Miya Tola !

Agency:- Khushboo Naz, Kishangang

R. G. D. Cooper

DIVISION

Kishangang-1

R. G. D. Cooper

SUB-DIVISION

Tesho gachh

MBS No-3043

MEASUREMENT BOOK

4th on A/c Bill

41

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W: - Chhokara to Panchar niya Gola in Terhgarh Block under MMS scheme					
Agency: - Khushboo Naz, Kishanganj.					
Ag. No. - 66/MMSy/SB/2020-21					
Dt. of start - 17/06/2020					
Dt. of completion: - 16/06/2021					

Measurement - Nil

~~As Dr.~~ 15/04/23

J.E.

~~2006~~
20 04-2023
A.E.

Abstract of Cost

42

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① P/A of morning BM vide TMB P-32 = 1.45 km @ R. 403.39/ km. ————— R. 5846 =					
② P/A of ref. pillar vide TMB P-32 = 1.45 km @ R. 185.04/ km. ————— R. 2688 =					
③ Clearing & grubbing road land, vide TMB P-32 = 0.33 Hect. @ Rs. 51,153.75/Hect. ————— R. 16826 =					
④ Dismantling of existing stone work vide TMB P-32 = 24.75 m ³ @ Rs. 231.77/m ³ ————— R. 5736 =					
⑤ Cost. of embankment with material ———— lead 1000 m. vide TMB P-32 = 93.26 m ³ @ Rs. 175.43/ ————— R. 16361 =					
⑥ Cost. of embankment with material. ———— lead 100 m vide TMB P-32 = 465.65 m ³ @ Rs. 141.56/m ³ ————— R. 65917 =					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(29) P/L: weepholes vide TMB p-37 = 68 Nos. @ R. 111.02/No.					R. 7549 =
(30) ceiling m-20 in sh. vide TMB P-37 = 1.65 m ² @ R. 6828.99/m ²					R. 11,267 =
(31) P/L/s and Compacting vide TMB P-38 = 412.42 m ² @ R. 4962.39/m ²					R. 20,46,558
(32) Total =					R. 20,46,588 = 00 R. 78,10,771 = 00
Add 1% L. Cons					+ R. 78,107 = 00
Add 12% GST					+ R. 9,37,292 = 00
Add S. Fee					+ R. 1,03,699 = 00
Total =					R. 89,29,869 = 00
Less below					
0.01% adms. Exp.					- R. 893 = 00
Total =					89,28,976 = 00
Less prev. paid (-)					R. 82,04,146 = 00
Net total R.					7,24,830 = 00
By: J.E.					20.04.2023
					20.04.2023