

Ghailan Balua Seivagan Road no. 08 To
Uttar Beloklan Mahadalit TSD.

Schedule XLV-Form No. 134

MB No. 1797.

MMASy-Sa

Madhepura

DIVISION

Ghailan

SUB-DIVISION

MEASUREMENT BOOK

Tikendra Kumar

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
N/works - Construction of road from Chak/121 Bd Balyan singpur road No. 8 to Belokhan utter mahadevort tola.					
Agency:- Jitendra Kumar					
Agreement No. 93 (SBD) / 2020-21					
Date of start:- 07/07/2020					
Date of completion:- 06/07/2021					
Record entry:- 18/08/2023					
Item No. Construction of similar sub-base					
grade I --- C.I.					
for B.T. portion	14	30.00	4.50	0.100	
	1	5.00	4.50	0.100	= 2.025 m ³
profile correction					
	08	5.00	3.50	0.100	= 12.50 m ³
	4	4.00	2.00	0.100	= 3.20 m ³
for p.c. portion	2	4	30.00	0.375	= 5.00 m ³
	1	1	5.00	0.375	= 0.375 m ³
profile correction					
	10	2.00	2.00	0.100	= 4.00 m ³
	10	2.00	3.00	0.100	= 6.00 m ³
					= 206.70 m ³
Sd/- 21/08/2023					

Continuation

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
	P- (5) -		67.	275 m ²	
	@ 26.		08/143		
				Rs	1753.00
				Rs	11839842.00
Add	12% GST (+)			Rs	1420781.00
Add	1% (access +)			Rs	118398.00
				Rs	13379021.00
Less	belo. 77% (-)			Rs	103018.00
				Rs	13276003.00
Less	previous bill (-)			Rs	7221520.00
				Rs	6054483.00
<u>Saran</u>	<u>6/11/2023</u>		<u>Cham</u>	<u>6/11/23</u>	<u>6/11/23</u>