

B
MMGSY 310157Z const. of Rec Bridge 2x5m
Span at ch. 0.200km. in Deng Chokk to Tanve
to Tak Vighat Beluam with Approval Recd
Schedule XLV-Form No. 134
Agreement No-31/SBD/MMGSY-22-23

Agency: Md. Afif / General DIVISION

Const. cost:- 13747858.5

ARARIA

Major. cost:- 354655.5 SUB-DIVISION

Total - 14102514/- PALASI

NEASUPPLEMENT BOOK

Date of Commence:- 19.05.22

2679

Date of Completion:- 18.05.23

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(24 85) Const. of Subgrade and east face shoulder.					
220.167 m ³ (Q.U. M.B P-31)					
@ Rs. 191.76/m ³					Rs. 42219/-
(25 86) Const. of Granular Sub-base.					
66.46 m ³ (Q.U. M.B P-32)					
@ Rs. 3380.73/m ³					Rs. 224683/-
(26 87) P/V, laying, spreading and compacting Stone dust					
23.075 m ³ (Q.U. M.B P-32)					
@ Rs. 3864.545/m ³					Rs. 89174/-
(27 88) P/V X applying primer Coat with bitumen Emulsion.					
307.687 m ² (V.O.E M.B P-32)					
@ Rs. 42.198/m ²					Rs. 12984/-
(28 89) P/V X applying tack Coat with bitumen Emulsion					
307.687 m ² (Q.U. M.B P-32)					
@ Rs. 14.584/m ²					Rs. 4487/-
(29 90) P/V, laying and rolling of close-graded premix Surfacing material.					
307.687 m ² (Q.U. M.B P-22)					
@ Rs. 201.99/m ²					Rs. 62150/-

Continuation

Continuation