

CNP
76-3-22

Rel.
25/7/22
10/11/23

Schedule XI.V Fo.

P.W.D.

RIFAYATPUR RAMPUR
ROAD TO

RAMPUR DIVISION

MANSURI
SUB DIVISION

TOLA

Doring

Paraghat 08/11/22

MEASUREMENT BOOK

1315

PT415334

ST with

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
	3rd on file B-11				
Name of work -	Construction of				
	Refugee for Rampur				
	Road To Rampur Mansure				
	Total under masonry				
Agency -	Sri Bishwajit Kumar				
	Majlispar Banka-				
Aggno -	SBD/56/2020-21				
Dt of W/O -	30/01/2021				
Dt of completion -	29/10/2021				
Date of entry -					
No further work					
- done.					
Measurement -	NIL				
	(Signature) 20/10/2023 JZ				

