

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st on a/c Bell					
Abstract of cost					
Name of road: - Ranthapaki					
Sadak to Babhangama					
Soorastha Kendra tak					
Agreement No- 81/SBD/MNGSY/21-22					
Agency - Vinod Kumar Soni					
Thiruvananthapuram					
Date of start - 15.02.2022					
Est Date of completion - 14.02.23					
# Date of entry - 18.10.23					
Item ① Construction					
1 of benchmark -					

	Urde TMB, p-1			
18 nos @ Rs 2453.20/each				
				= Rs 44158.00
Item ② clearing and				
2 Grabbing road -				
	Urde TMB p-1			
0.805 Hec @ Rs 5491.14/Hec				
				= Rs 44252.00
Item ③ Dismantling of				
3 R.C.C - do -				
	TMB, p-2			
4.35 m ³ @ Rs 446.35/m ³				
				= Rs 1942.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Item (19) 54	providing pcc in substructure -				
	vide TMB, p-3				
	64.48 M ³ @ Rs 6436.30 / M ³				
					Rs 4134322.00
Item (20) 56	providing and laying R.C.C. nos Hemaphere - do -				
	vide TMB, p-3				
	15.0 M @ Rs 3799.97 / M				
					Rs 57000.00
Item (21) 15	Construction of				

Continuation