

MMGSY 2019/2020 Const. of Road from Part-A-PCR Road to
ward No. 06 with five year maintenance under MMGSY

Schedule XLV-Form No. 134

Name of Agency - V.B. Bhambale

PART-"A"

Agreement No. 44/SBD/MMGSY/2022-23

DIVISION

Date of commencement - 18.06.2022 (Kursakanta Block)

Date of completion - 17.06.2023

SUB-DIVISION

Const - 30402915 = 0

M - 427645620

T - 346793710

MB NO - 2803

MEASUREMENT BOOK

2803

ABSTRACT OF COST.

8

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
1/2 Clearing & grubbing road land.					
1.408 Hae			P2		
C 56128.31/Hae				Rs. 79030 =	
2 1/2 Providing & fixing working Bench mark				E/A	
4.024 Km			P2		
C 35986.80/Km				Rs. 1,44,811 =	
3 1/2 Providing & Laying G.S.R. Grt. 1				E/A	
1638.0 m ³			P2		
C 3505.25/m ³				Rs. 574,600 =	
4 1/2 Construction of sub-grade & earthen shoulder					
- do - - - -			E/A		
8446.0 m ³			P3		
C 233.18/m ³				Rs. 1969428 =	
5 1/4 Construction of sub-embankment with approved material obtained from borrow pits				E/A	

Continuation

Continuation