

3rd on A/C Bill

28

Sch. XLV-Form No. 134

Sch. XLV-Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L	B.	D.	
Nilw- Const ⁿ of road					
from primary					
school mirzapur					
school mirzapur					
pacci road to					
south main canal					
Agreement No. 88 SED/					
mm/asy (SU 2021-22)					
Agency: m/c three					
Babasa Construction					
Hot bazar Ward					
NG-23 Area					

Construction cost 107.25895 lac

maintenance cost 12.70835 lac

Date of start 27.10.2021

Date of completion 26.10.2022

Below 4.44%

Record Entry

① Constⁿ of G.S.R.

Gr-I for Acc.

30 m x 3.75 m x 100 m = 11.25 m³

15 m x 3.75 m x 100 m = 5.63 m³

x 2 % curve = 16.88 m³

= 0.34 m³

17.22 m³

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
OSB 834.57 m ³	47	5.51	10%		39685 =
WOM 136.27 m ³	637	1.37	10%		8685 =
PCC M ₁₀ 290.70 m ³	52	3.19	10%		15791 =
PCC M ₁₅ 11.74 m ³	465	1.44	10%		546 =
PCC M ₂₀ 45.30 m ³	667	7.71	10%		3025 =
RCC M ₂₀ 41.96 m ³	535	5.51	10%		2247 =
RCC M ₂₅ 8.79 m ³	586	4.2	10%		575 =
					B = 78855 =
					(A + B) = Rs 7889726 =
					Less Agreement 4.44% (-) 350304
					Rs 7539422 =
					Less previous payment 4479349 =
					Rs 3060073 =

22.09.2023
 32

22/9/23
 ME