

- Supplementary Agreement
1. Name of the work : Construction of Road From Kursaida SH 74 Masjid Ke Nikat Se Madan Sall Ke Tola Hote Huye To Madhya Vidyalya Ahiyapur Sadak Tak in Sahebganj Block Under Nabard 4515.
 2. Adm. Amount (in Lakh) : 89.130 Lakh
 3. No. of roads. : 1
 4. Length of the road. : 1.225 KM
 5. Name of the Agency & Address : Thakur Harikishore Singh,
At + P.o- Sarmastpur, P.s- Paroo,
Dist- Muzaffarpur (Bihar)
 6. Agreement No. : 07 SB 2/18-19
 7. Approval of Rate : SE, RWD, Muzaffarpur, Letter No. 2463 enc. dt. 21.12.2018 on 10.0% below from Schedule rate.
 8. Original Agreement Value of the work :- Rs. 77,66,702.00 this amount EMD + APG Recived for Org. Agreement.
(Rupees Seventy Seven Lakh Sixty Six Thousand Seven Hundred Two) only.
 9. Supplimentry Agreement value of the work:-
(a) Construction cost — — — : Rs. 6,16,024.00 Less 10.00% below from Schedule rate.
Rs. 5,54,422.00 ✓
(Rupees Five Lakh Fifty Four Thousand Four Hundred Twenty Two) only.
 10. Performance security (including : 5.75% (Five point seven five percent) of the
earnest money) Agreement value. (Rs. 31,879.00)
Performance security (including earnest money) deposited by the Agency in the form of T.D. amounting to Rs. 12,000.00 The details of T.D. is as follows:-
(i) T.D. No. 7491/405/37711 Rs. 12,000.00 ✓
(ii) Already Submnitted in Org. Agreement Rs. 24,044.00
Rs. 36,044.00
(Rupees Thirty Six Thousand Forty Four only)
 11. Date of work Order : 09.01.2018
 12. Date of completion : 08.01.2019(Twelve Month)
 13. Security Deposit : 8% (Eight percent) to be deducted
from the gross amount of each running Bill.
 14. Defect liability period : Five years + 45 Days from the actual date of
completion of the work.
 15. Refund of performance security : After five years from the actual date of
and security deposit. completion of the work.
 16. Total item of Agreement : 32 (Thirty Two) item in road.

Note:-S.B.D. Rules, terms and conditions will be applicable.

Handwritten signatures and stamps:
- Signature: [Handwritten]
- Stamp: Executive Engineer, R.W.D. Works Division, Muzaffarpur, West
- Date: 10.1.19
- Stamp: 7.1.19

Handwritten signature: S
Executive Engineer
R.W.D. Works Division
Muzaffarpur West

**कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
मुजफ्फरपुर पश्चिम।**

शुद्धि पत्र सं० :- 1357

/दिनांक:- 19/09/2023

शुद्धि पत्र

नाबार्ड-4515 योजनान्तर्गत साहेबगंज प्रखंड के अधीन Kursaidaa SH-74 Masjid Ke Nikat Se Madan Sah Ke Tola Hote Huye To Middle School Ahiyapur Pradhanmantri Sadak Tak तक पथ में पूर्व से स्वीकृत परिमाण विपत्र में Sl. No. 09, 10 & 11 के जगह पुनरीक्षित परिमाण विपत्र में Sl. No. 12 & 13 को सम्मिलित किया गया है। पूर्व स्वीकृत Sl. No. 09 to 11 एवं पुनरीक्षित परिमाण विपत्र में स्वीकृत मद में पायी गयी अंतर राशि का पूरक एकरारनामा करना था, जो निम्नांकित है-

पूर्व से स्वीकृत परिमाण विपत्र				स्वीकृत पुनरीक्षित परिमाण विपत्र			
Sl. No.	Quantity	Rate	Amount	Sl. No.	Quantity	Rate	Amount
09	2745.94	43.76	120162.00	12	2745.94	14.55	39953.00
10	2745.94	80.84	221982.00	13	2745.94	209.79	576071.00
11	2745.94	71.37	195895.00	Total Amount			616024.00
Total Amount			538039.00				

पूरक एकरारनामा = पुनरीक्षित परिमाण विपत्र - पूर्व से स्वीकृत परिमाण विपत्र (616024.00 - 538039.00 = 77985.00) का 10 प्रतिशत कम राशि पर ही पूरक एकरारनामा करना था, परन्तु पूर्व में किये गये पूरक एकरारनामा की कुल राशि- 554422.00 रुपये मात्र का किया गया है, जबकि अंतर राशि- रु. 77985.00 रुपये मात्र का 10 प्रतिशत कम राशि पर ही होना था। पुनः पूर्व में किये गये पूरक एकरारनामा को संशोधित करते हुए अंतर राशि- रु. 70187.00 (सत्तर हजार एक सौ 968 रुपये मात्र किया जाता है।

(ई० संदीप कुमार)

कार्यपालक अभियंता

ग्रामीण कार्य विभाग, कार्य प्रमंडल,

मुजफ्फरपुर पश्चिम