

MMGSY અંતર્ગત Const. of Road from PWD

Schedule XLV-Form No. 134

Road to REO Road tak, with five year maintain

Agreement NO-288/SBD/MMGSY-2021-22

Agency:- Md. Reza Alam

(5)

DIVISION

ARARIA

Const. Cost - 10524503:-

Maint. Cost - 1437212:-

Total - 11961715 = w

SUB-DIVISION

Date of Commence:- 07.03.2022

Date of Completion:- 06.03.2023

ARARIA

MEASUREMENT BOOK

2620

(5)

82,82,324=00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(34) Half brick circular free ground.					
55 Nos. P-22					
@ 1948=82 each = 107					185=00
(35) Provide 10 ggs of mm ss. board.					
5 Nos P-22					
@ 9733=70 each = 48,668					=00
(36) C/P in excavation in kumle					
89.39 m ³ P-14					
@ 305=42 /m ³ = 27301					=00
(37) Provide PCC mason fincl.					
13.78 m ³ P-15					
@ 6533=71 /m ² = 90035					=00
(38) Prov. PCC mason sub-str.					
107.13 m ³ P-15					
@ 6937=57 /m ² = 743222					=00
(39) Provide N.P.3 H.P.					
22.50 m ² P-15					
@ 3374=453/m ² = 75925					=00
(40) Painting two coat					
61.92 m ² P-15					
@ 100=76 /m ² = 6239					=00

ce. 9380,899=00

Continuation

Continuation