

MMGSY अन्तर्गत अर्थशास्त्राच्या प्रत्येक क्षेत्राच्या प्रगतीचा अन्वेषण करणे हे प्रमुख उद्देश्य आहे.

Schedule XLY-Form No. 134

Name of Agency: Eltutovich Seal tan (UE)

Agreement No - 195/SBD/MNH84-84-72
DIVISION

can't cost 1-45.89869

(ARARIA Block)

patient cost: - 3.432.66

SUB-DIVISION

Table 1:
4933135-

MB NC 2698

Date of commencement - 06/07/22

price of compensation, — 057/10 of 22

MEASUREMENT BOOK

2nd & Final Bill

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
Form No. 134 MOUKA DIGHOU VARDI ব্রহ্মা মোকা দেওয়ান EXOSPILAE EUDHUPAL					
Name of work - Const. of road from PMGSY Chakrandah to Chakrandah north side in Prania Block.					
Agency - Eltunish Subban et					
Ward No - 25, Khelabadi Prania.					
Agg. NO - 195/SBD/PMGSY/2021-22					
Date of Commence - 06-01-2022					
Date of completion - 5-10-2022					
Date of measurement - 15-10-22					
① Providing Hard shouldering... $2 \times 500m \times 0.50m = 500.00m^2$					
② Providing km stone - 2 Nos.					
③ Providing 200mm stone - 2 Nos.					
④ Prov. 600mm eq. Triangle - 2 Nos.					
⑤ Prov. 600mm circular - 1 Nos.					
⑥ Prov. 800mm x 600mm rect. - 2 Nos.					
⑦ Prov. 600mm x 450mm rect. - 1 Nos.					
⑧ zebra crossing - 11.00m ² .					
⑨ Road marking on G.C. Surface. $2 \times 500m \times 0.100m = 100.00m^2$					
⑩ Boundary pillars - 8 Nos.					

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
Add					
1% L. cess (+)					396.96 = 00
Add S. Fee (+)					66,440 = 00
					45,52,112 = 00
Cess 0.25% Band (-)					11,380 = 00
					45,40,732 = 00
Less Provisional payment (-)					4048,112 = 00
					492,620 = 00
Chamberlain	15-10-23				