

Arumma Perumal  
8 MBD/23-24

# Schedule XLV-Form No. 134

Appalach Roads & Rahimpur Chavalthutti

Thopari

DIVISION

Thopari

SUB-DIVISION

1166

MEASUREMENT BOOK

# Abstract of cost

23

Sch. XLV—Form No. 134

| Particulars                              | Details of actual measurement |    |    |    | Contents of area                                                     |
|------------------------------------------|-------------------------------|----|----|----|----------------------------------------------------------------------|
|                                          | No.                           | L. | B. | D. |                                                                      |
| Name of work:-<br><del>to cleaning</del> |                               |    |    |    | Construction of repair road from approach road to Palimbar Chakhubti |
| Agencies name:-                          |                               |    |    |    | Amma Jayaram                                                         |
| Agreement no:-                           |                               |    |    |    | 08 / RBD / 2023-24                                                   |
| Date of start:-                          |                               |    |    |    | 26 / 05 / 2023                                                       |
| Date of completion:-                     |                               |    |    |    | 25 / 02 / 2024                                                       |
| Actual date of completion:-              |                               |    |    |    | 16 / 8 / 2023                                                        |
| Construction value as per agreement B    |                               |    |    |    | 77,91,736 = 00                                                       |

1. cleaning ~~the~~ and grubbing  
road land (by manual means)  
including uprooting - to be  
all complete

Qty vide item no. (1) Page 16

= 0.19 Hect

CB 72697.86/Heb 13,813.00

2. Scarifying existing bituminous  
surface to ad job

Qty vide item no. (2) Page 16

= 398.10 m<sup>2</sup>

CB 20.54/m<sup>2</sup> 8177.00

3. Construction of subgrade  
and earthwork should be with

Continuation

Continuation