



Government of Bihar
Rural Works Department,
Works Division, Saharsa

Head : 3054 MR [Bill Code – 37-3054041050001NA]
(2702 d Maint. Unit)

AA Amount : Rs. 74.857+134.26 vide letter no. 4358

Dated : 10.08.23

Name of Work : Repair Road from (I) X Road L055 to
Gaura tola (ii) NH 107 to Middle School Kahra
via Gas Godown (iii) Bahurwa Dalit tola to Belha
Mahadalit tola (MR-N/19-20 Saharsa/07) Under
Kahra/ Mahishi Block

Name of Agency : M/s Sunrise Construction
Gamhariya, Sour Bazar, Saharsa

Agreement No. : Supplementary Agreement of
Agreement No. 01MBD/MR/2021-22

Agreement Value : Rs. 83,82,485.00 (Const.)
Rs. 0.00 (Maint.)

Total : Rs. 83,82,485.00

Agreement Rate : 2.51 % Below on BOQ rates with all taxes

Date of Commencement : 29.01.2021

Time for Completion : 28.10.2021

Mobile No. :

BS
18/10/23
Executive Engineer
R.W.D. Works Division
Saharsa
18/10/23
18-10-2023

SUNRISE CONSTRUCTION
PROPRIETOR

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



BIHAR

UPENDRA JHA
Stamp
Office Saharsa
N. 3075

Supplementary Agreement of Agreement No. 01MBD/MR/2021-22

This agreement, made the 2023 between Rural Works Department (Govt. of Bihar) Works Division Saharsa (hereinafter called "the Employer") of the one part, and M/s Sunrise Construction, Gamhariya, Sour Bazar, Saharsa (hereinafter called "the contractor" of the other part) Whereas the employer is desirous that the Contractor execute the Repair and maintenance of road from (I) X Road L055 to Gaura tola (ii) NH 107 to Middle School Khra via Gas Godown (iii) Bahurwa Dalit tola to Belha Mahadalit tola (MR-N/19-20 Saharsa/07) District – Saharsa under 3054 MR Yojna (2019-20) Tender ID 92937, BID ID 403351, (hereinafter called "the Works") and the employer has accepted the Bid by the Contractor for the execution and completion of such Works and the Routine maintenance of the work for 5 years of the contract price and remedying of any defects therein at a cost or Rupees (2.51% Below) (Total Construction Cost : 83,82,485.00 Total Maintenance Cost: 0.00 = (Eighty Three lac Eighty Two thousand Four Hundred Eighty Five.) Only.

M/S SUNRISE CONSTRUCTION

PROPRIETOR

18/10/23

Executive Engineer
R.W.D. Works Division

SAHARSA
18/10/23

18-10-2023

Bill of Quantity for the work of (I) X Road L055 to Gaura tola (ii) NH 107 to Middle School Kahra via Gas Godown (iii) Bahurwa Dalit tola to Belha Mahadalit tola (MR-N/19-20 Saharsa/07) Approved by S.E. RWD Saharsa vide letter no.841 Dated 27.09.23 and Technically approved by CE-2 Patna /S.E RWD Saharsa vide letter no Dated 144 (R) & 145(R)/23-24 Dated 12.09.23 Rs. 126.765 & 70.443 Lac

Estimated Cost :-

Name of Road	Item	Original BOQ	Revised BOQ	Balance Cost
NH 107 to Middle School via Gas Godown	Const.	22.03297	63.11042	41.07745
	Maint.	9.17303	7.36311	(-) 1.80992
Bahurwa Dalit tola to Belha Mahadalit tola	Const.	58.81889	109.51860	50.69971
	Maint.	21.26111	17.24688	(-) 4.01423
	Total	111.286	197.23901	85.95301.00

Agreement Cost :-

Name of Road	Item	Original Agreement Amount	Revised Agreement Amount	Balance Amount
NH 107 to Middle School via Gas Godown	Const.	21.47994	61.52635	40.04641
	Maint.	8.91354	7.17830	(-) 1.73524
Bahurwa Dalit tola to Belha Mahadalit tola	Const.	57.34253	106.76968	49.42715
	Maint.	20.72745	16.81398	(-) 3.91347
	Total	108.46346	192.28831	83.82485

Performance Security @ 5% = Rs. 419124.00 Required

F.D. A/c No. 4233146690-0 Dated 06.10.23 Rs. 203000.00

FD A/c No. 4235917881-3 Dated 16.10.23 Rs. 217000.00

Total : Rs. 420000.00 Submitted

Rest Performance Security @ 5% to be deducted from contractors bill

Additional Performance Guarantee : Rs. 65000.00 Required

F.D. A/c No. 4233147823-0 Dated 06.10.24 Rs. 65000.00

Total : Rs. 65000.00 Submitted

Tender Approved vide C.E. - 2 L. No. 384 dated 21.01.21

S.E. No. 80 enc Dated 22.01.21 @2.51% Below on

Schedule rates with all taxes

In witness whereof the parties thereto have caused this agreement to be executed the day and year first before written.

The Common Seal of ...Firm Name .. was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said

..... in presence of .

Binding Signature of Employer Executive Engineer, R.W.D Works Division, Saharsa

Binding Signature of Contractor

RISE CONSTRUCTION

PROPRIETOR

18/10/23

Executive Engineer
R.W.D. Works Division
SAHARSA

18-10-2023

अधीक्षण अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य अंचल, सहरसा।
पत्रांक 841 / 31 जुल

प्रेषक,

ई० कृष्णनन्दन प्रसाद सिंह,
अधीक्षण अभियंता,

सेवा में,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सहरसा।

सहरसा, दिनांक 27.09.2023

विषय : शीर्ष **MR-3054** (बिहार ग्रामीण पथ अनुरक्षण नीति-2018) के अन्तर्गत प्रदत्त पुनरीक्षित तकनीकी स्वीकृति के उपरान्त कुल-02(दो) अदद पथों की पुनरीक्षित परिमाण विपत्र अनुमोदन करने के संबंध में।

प्रसंग : आपका पत्रांक **1507** अनु०, दिनांक **27.09.2023** एवं विशेष सचिव, ग्रामीण कार्य विभाग, बिहार, पटना का पत्रांक-मु०अ०-4(मु०)-3054-01-32/2023-4358 पटना, दिनांक **10.08.2023**

महोदय,

उपर्युक्त विषयक प्रसांगिक पत्र द्वारा प्राप्त ग्रामीण कार्य विभाग, कार्य प्रमंडल, सहरसा अन्तर्गत शीर्ष **MR-3054** (बिहार ग्रामीण पथ अनुरक्षण नीति-2018) योजना के अधीन पुनरीक्षित तकनीकी स्वीकृति के उपरान्त कुल-02(दो) अदद पथों की पुनरीक्षित परिमाण विपत्र अनुमोदित कर एक-एक प्रति मूल रूप में अग्रोतर कार्रवाई हेतु भेजी जाती है।

No	Block	Name of Road	Length (km)	Revised A/A Amount (Cons.+ Maint.) (In Lakh)	Revised T/S Amount (Cons.+ Maint.) (In Lakh)	Revised Approved B.O.Q. (In Amount)
1.	Mahishi	Bahurwa Dalit tola to Belha Mahadalit tola.	2.100	134.260	126.765	1,26,76,549=00
2.	Kahra	NH-107 to Middle School Kahra Via Gas Godown.	0.900	74.857	70.473	70,47,353=00

अनु०:-पुनरीक्षित परिमाण विपत्र एक-एक प्रति मूल में।

एवं DPR एवं एवं प्रति मूल में

विश्वासभाजन,
अधीक्षण अभियंता,
ग्रामीण कार्य विभाग, कार्य अंचल,
सहरसा।
27.09.2023