

5th and Final bill (Construction part)

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work—Construction of road from Dhanauti to Gov. Tab					
Agency—Guriga Sharma					
Agreement No.—33/SB0/2021-22					
Agreement Amount—13.81+0.4389					
Date of start—28/12/2021					
Date of completion—27/09/2022					
Actual date of completion—03/08/2022					
Date of measurement—30/05/2022					
Measurement—NIL					

11/4/23
S.E.

3/6/23
AR

ABSTRACT OF Cost

1. Providing and fixing benchmarks pillar—

Vide term No 11 PN. 28

Qty = 0.191 cm

@ 12618 = 3911 cm (239) = 49

2. Clearing and grubbing

The road land—

Vide term No 2 PN. 28

Qty = 0.0384 @ 52970 = 33114 (2012-8)

Continuation

4 4410 = 36

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Vide item No (6) PN. 32

Qty - 1 Nos

@ 83012941 Nos 8301294

12 Providing and fixing
direction and place
identification board

Vide item No (12) PN. 32

Qty = 1 Nos

@ 10177231 Nos 10177231

18 Providing and laying
road marking with hot
applied thermoplastic

Compound

Vide item No (15) PN. 32

Qty = 38.00 m²

@ 8595111 3266138

19 Providing and fixing
mm GSY in formwork board

Vide item No (19) PN. 32

Qty = 6 Nos @ 1027681 Nos 6109924

@ 154189089

Add 17. Labour Cost @ 154189089

Add 12. GST @ 18502691

Add Seigniorage charges @ 1520000

@ 175753671

Less 21.99 % below @ 38648232

less Previous payment @ 137105439

Vide Page No.

@ 113451396

12591500

305122

500

12591500

305122

500