

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Const & maintenance of					
road from Bakar Behar P.S.					
to Bazaripur under M.M.G.S.					
Agency - M/S. Manikali Netuk Enterprises					
Vill. & P.O. - Karam, Bazaripur					
Dist. - Sclimpura.					
Aggr No. - 15 (S.D.) / 2015-16					
Aggr. value -					
Land R. 48,88,861/-					
Material 2,39,501/-					
Other R. 51,28,362/-					
Date of Commencement - 10.02.15					
Date of Completion - 09.11.15					

Actual Date of Completion - 18.01.19					
Date of Bill - 02.04.19					
ABSTRACT OF COST					
(1/2) clearing and grubbing work					
Land - all Comp.					
P/81 0.56					
@ Rs. 35431 = 22 Rs. 19,841/-					
(2/19) providing and fixing Logo of P.S.					
Aggr. board of M.M.G.S.					
P/81 2					
@ Rs. 9782 = 98 Rs. 19,566/-					
(3/4) Const of Bamboo fence with					
100 M Land.					
P/81 1407.55 M ³					
@ Rs. 144 = 24 Rs. 2,03,025/-					
Continuation					
no. 2,42,432/-					

[illegible]

Continuation