

यु.ए.पी.एम. कुमा. २ - (०३५८८) २१-२२
Agreement No. 3 (SBT) / 2021-22

अफिशियल अग्रीमेंट नं. ३ (०३५८८) २१-२२

Schedule XLV Form No. 134.

२१२९५२१

DIVISION

अ.प.२१२९

SUB-DIVISION

Measurement Book

1511

3rd and Re-Caste Bill

19

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work: Const ⁿ of Road and CD work with Maintenance for 761 to Ranka Maula Nagar					
MMGSX (SE)					
Agency: Sri Purushottam Kumar Mohalla - Chandukhan					
P.O. - Basbigha					
Distt. Shaikhpura (Bihar)					
Agreement No - 03 (SBD)/2021-22					
Agreement Value:					
Cost ⁿ Est = Rs. 3780267.00					
5% Maint. Cost = Rs. 586775.00					
Total Cost = Rs. 4067042.00					

Date of Commencement: 22.2.2020

Date of Completion: 21.09.2021

Actual Date of Completion: 31.07.2022

RE-ABSTRACT OF COST

(1/1) Working Bench mark Pillar
item 1/2 VTMB

P/13 - 0.1m² @ Rs. 3744.04 / each
= Rs. 3744.00

(2/2) Reference Pillar item 2/2 VTMB

P/13 - 4 nos @ Rs. 1711.90 / each
= Rs. 6848.00

(3/3) Clearing & Grubbing roadlands item 3/3 VTMB

P/14 - 0.18 hect @ Rs. 52970.33 / hect.
= Rs. 9535.00

Continuation
CD Rs. 20127.00

Material Statement

- rail -

25.5.2023

My
5-8-23
a

