

Sunny Buidcon Pvt. Ltd. (Bijay Maho)

Agreement No - 21 (SBD)/2022-23

(52 A2 1977) व. चन्द्रिका
११५१ ११११११ (MM 51-52)

Schedule XLV-Form No. 134

2552/16

DIVISION

2112 4523-3/11

SUB-DIVISION

MB 10-1529

Measurement Book

50

3rd on A/c Bill

24

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work.	Construction of and				
	main drainage of road and				
	CD work from mehar mafa				
	PWD (Haji Singh Chimmaji				
	chimoni) se chamar Tali				
	HDKR mafa musahaji				
	Tola				
Head-	MMGSY (SC)				
Name of Contractor-	Sunny				
	Buildcon Private Limited				
Director-	Sri Vijay Mahato				
	At Khand Pao				

P.O + Dist.	Sukh Pura.			
Agreement value				
Construction Cost	Rs 2,06,34,525 = 00			
Maintenance Cost	Rs 24,29,509 = 00			
Total Cost	Rs 2,30,59,034 = 00			
Date of Commencement	13-09-2022			
Date of Completion	12-09-2023			
Rate quoted (-)	20.00 % Below.			
(1/11) Boulding laying spreading				
and compacting stone				
aggregates w.B.M.				
Grading 3/4 by				
mechanical means)				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B. f.	Rs	1,62,42,643=
04.32 ³	Duty	vide TmB Page (21)			
	@ Rs	6499	= 59/15	Rs	28078=
				Rs	1,62,70,721=
(25/39)	Add 1 / Lab. m/c			Rs	1,62,707=
(26/40)	Add 12% G. S. T			Rs	19,52,487=
(27/41)	Add S.F.			Rs	3,20,415=
	(1,80,440 + 1,39,975)			Rs	1,87,06,330
Less 20.00% Allowance for Agreement					
			(-)	Rs	37,41,266=
				Rs	1,49,65,064=

Reb's Previous passed Bill vide TmB Page (17) & (23)					
44,26,530 +	33,19,897=			(-) Rs	77,46,427=
				Rs	72,18,637=
(28/42) 01.09.2023	01.09.2023				
	AE				

Material statement for 3rd on A/c Bill					
53 mm to 22.4 mm	921.428 m ³	@ Rs 1080.50/m ³			9,95,603
Stone Screening	182.763 m ³	@ Rs 586 = 00/m ³			1,07,099
Crushed Stone aggregate	262.18 m ³	@ Rs 886 = 00/m ³			2,32,291=
Coarse Sand	131.09 m ³	@ Rs 494 = 00/m ³			64,578=
				Rs	13,79,751
S.F. 13,	99,751 x 10%			Rs	139,975=
(29/43) 01.09.2023	01.09.2023				
	AE				

Continuation