

Prag. Sasaram P.W.D Rd. to Samshauli

Wazirpur

MR-3054

Schedule XLV-Form No. 134

MR-M/22-23 BIK/11

Mohit Kumar Singh

BIKRAMGANJ

DIVISION

SAMSHAU

SUB-DIVISION

Mohit K. Singh

MEASUREMENT BOOK

653

2nd p final.
Abstract of Cost

16

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
(1) pro clearing & grubbing of Road - c/s P- (7)					
0.41649 @ 72697 = 86/49 - 1/2					30242 =
(2) Cost of epskoulter -					
- c/s P (7)					
936.07 @ 262 = 06/49 - 1/2					245288 =
(3) Cost of Goss in put					
1012 - c/s P (7)					93388 =
30.57 @ 2590 = 50/49 - 1/2					93375 =
(4) pro laying USBH 9mm in put - c/s P (7)					
88.9947 @ 5158 = 10/49 - 1/2					459040 =
(5) pro applying plaster					
ccw - c/s P (7)					
1186.5847 @ 6101/47 - 1/2					72393 = 72393
(6) pro applying Tack. ccw - c/s P (7)					
1186.587 @ 20 = 97/47 - 1/2					24883 =
(7) pro laying Relling 11.55 in put - c/s P (7)					
1186.5847 @ 250 = 75/47 - 1/2					3,33,32 = 333727 =
(8) pro applying Tack ccw - c/s P (7)					
7800.047 @ 17 = 49/47 - 1/2					136422 =
(9) pro laying Relling SDBL - c/s P (7)					
194.977 @ 15057 = 39/47 - 1/2					2935739 =

Continuation

Rs 4330506 =
43,30,527 = 00



Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
			B.F	-B	518673=
(19/20) pro 490 p. 4/10 to.					51,18,694.70
Board - c/r p. (8)					
2.0 MB @ 11403 = 51/each -B					22808=
(20/21) pro B/w in cum (114) in					
Paraphet - c/r p. (13)					
4.80 m ³ @ 6316 = 06/m ³ -B					30317.70
(21/22) plastering on B/w					
- c/r p. (13)					
32.96 m ² @ 210 = 65/m ² -B					6943.70
(22/23) painting 700 Board -					
- c/r p. (14)					
32.96 m ² @ 127 = 28/m ² -B					4195.70
				B	5182957.00
				B	5182956.00
Add. GST + L.C @ 19% @ B					984761.00
S. fee @ 10% @ B					984758.00
					37419.00
				B	6205138.00
				B	6205138.00
Less 10% Below @ B					620514.00
					620514.00
				B	5584624.00
Less Previous Payment @ B					3918312.00
				B	1666290.00
					16,66,312.00
19/03/24					
Continuation					
21/03/24					
RE					