

PMGSY ROAD TO MATHURA TOLLA

Schedule XLV-Form No. 134

MANU SINGH

DIVISION

प्रावस - 3 मजदुरी

M.M.G.S.Y (G.E.N)

SUB-DIVISION

MEASUREMENT BOOK

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>3rd Year maintenance</u>					
Name of Road -	Pongli Road to				
	Mothings Talg				
Date of Commencement -	16-07-2019				
Actual Date of Completion -	16-01-2021				
Agency -	Mam Singh				
Agreement No -	30 SPS/2019/2020				
<u>Measurement</u>					
Cost Restoration of rain cuts with soil					
Hopper Gravel is a mixture of					
these, elevating the /over soil/ - - 2.10					
$2 \times 19.00 \times 1.05 \times 0.300 = 11.97$					
$2 \times 30.00 \times 0.85 \times 0.300 = 15.30$					
$2 \times 14.00 \times 0.90 \times 0.300 = 7.56$					
$2 \times 26.00 \times 1.125 \times 0.300 = 17.55$					
$2 \times 2 \times 30.00 \times 0.80 \times 0.300 = 28.80$					
					81.184 ³
Unit =					76.55 m ³
<u>Q2 Making up loss of material/</u>					
irregularities - - - 2.11					
$2 \times 16.00 \times 1.00 = 32.00$					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Q11 cutting of branches of trees -					
vide page no. 50					
6.00 Nos 10 6.52 / Nos 20					639.00
Q12 cutting of sheaths from					
the road way at width -					
vide page no. 50					
13.00 Nos 6 6.54 / Nos 20					88.40
Q13 Priming of guns					
and wheels -					
vide page no. 50					
548.754' cu 2.18/4' cu					1192.00
					A 263185.00
Less for below 0.51% A					1342.00

A 261793.00

P. Prasad
 28/3/24
 JK

28-3-24
 S

COP

S

04-09-24