

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of cost					
3rd on		At	Patl		
(All day me me)					
(1) Roadwork and fixing					
of Wony Bench area					
Pillar do do all					
Complete job					
P- 21	21	4m	1/1		
0.861 km @ 4017.29 /km					3459=
					2
(2 1/2) reference pillar					
0- 21	21	2m	2 1/2		
0.861 km @ 1846.88 /m					1590=
					2
(3 1/2) Excavation for					
roadway in soil					
P- 21, 22	21, 22	2m	3 1/2		
84.86 m ³ @ 74.16 /m ³					6293=
					2
(4 1/8) Construction of					
embankment with sub.					
material out from borrow pit					
P- 17	17	2m	4 1/8		
197.60 m ³ @ 175.22 /m ³					34623
					2

Continuation

$$60 = 45965 =$$

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
(5/9) for 100 m Lead					
P-18 2ten	5/9				
702.25 m ³ @ 141.14 /m ³					99116 =
				2	
(6/11) Construction of 6.25					
100 BT road					
P-23 2ten	6/11				
357.96 m ³ @ 3391.0 /m ³					1213842
				2	
(7/12) Boundary, laying, spreading					
1 Comp. WBM gr III					
P-24 2ten	7/12				
186.47 m ³ @ 4120.25 /m ³					768303 =
				2	
(8/13) Boundary and abutment					
Primer coat SS,					
P-24 2ten	6/13				
2486.25 m ² @ 43.93 /m ³					109221 =
				2	
(9/14) Boundary and abutment					
face coat RS,					
P-25 2ten	7/14				
2486.25 m ² @ 14.91 m ³					37070 =
				2	
(10/15) Boundary, laying &					
Roller mix Seal surface					

Continuation

2273517

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
P-25	2ten	8/15			
2486.25/m ² @	228	47/m			=568034
(11/16) Construction of GSB					
for ce road					
P-26	2ten	9/16			
23.879 m ³ @	3391.0/m ³				=809742
(12/17) Pounding, layer spread					
8 Compaction with M 20					
P-26	2ten	10/17			
53.783 m ³ @	4120.25/m ³				=221599
(13/18) Construction of Un					
Reinforced PC m ₃₀ mixed					
P-18	2ten	10/18			
114.736 m ³ @	7224.92/m ³				=828958
(14/19) Pounding and fix					
Kilometer stone					
P-28	2ten	12/19			
2 No @	2317.65/ea				=4635
(15/20) 2nd stone (Preced)					
P-28	2ten	13/20			
4 Nos @	618.87/ea				=2475

Continuation

Lo = 3980192

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
16/28 Boundary and large Hot cobbles thermo Compound					
P-27	27	24m	15/28		
172.20 m ² @ 735.44/m ²					126643=

17/29 Boundary and typical top of masonry					
P-19	19	24m	11/29		
2 Nos @ 10943.88/ea					21888=

18/3 Clearing and grubbing of roadways					
P-19	19	24m	12/3		
0.45 Ha @ 51133.76/Ha					23010=

19/32 Boundary and Hume pipe 600mm					
P-28	28	24m	14/32		
15.0 m @ 2606.59/m					39099=
				*	4190832=
Add 1% L. cess =					41908=
Add 12% GST =					502800=
Add Signiorage fee =					37175=
Less 11.75% As per Agreement *					4772815=
					560806=
					4212009=

Continuation
Less provision for rain — 3363394=

Summar
05/04/24
05.4.24
AE
* 848615=