

4th year Maintenance Bill

52



Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W -	Rain Naniya Tali				
	to Brahman Tali				
Agency -	Sakaraya Constructions				
	Service P.H. Ltd				
	Hajipur Bazar B.V. Shale				
Agreement No -	42/SB/D/2019-20				
Date of work order -	09/03/2019				
Date of completion -	08/03/2020				
Actual date of completion -	08/03/2020				
	<u>Work Done</u>				
(1/1)	Restoration of Rain				
	cuts - - - E/H				
	5X2	14.50m	10.90m	0.3m	39.15m ³
	4X2	14.00m	0.95m	0.30m	31.92m ³
	3X2	6.50m	0.80m	0.30m	9.36m ³
	Total qty =				80.43m ³
(2/2)	Maint ⁿ of Earthen				
	Shoulder - - - E/H				
	5X2	7.0m	10.80m		56.00m ²
	3X2	7.50m	0.95m		42.75m ²
	5X2	8.50m	0.85m		72.25m ²
	6X2	9.00m	0.95m		97.20m ²
	7X2	9.50m	0.95m		126.35m ²
	4X2	3.0m	0.90m		21.6m ²
	4X2	4.0m	1.10m		35.2m ²

Continuation

Total qty = 451.35

55
Sch. XLV-Form No. 134

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
	@ 278.00	293.46/m ²	RS = 27430.00	
(5) Maint ⁿ of Hume pipe				
Culverts - - - - -			ELI	
4.00 No ofy vide TMB P. No (53)				
@ 1127.00/No			RS = 4468.00	
(6) Maint ⁿ of slab type				
Culverts - - - - -			ELI	
12.00 No ofy vide TMB P. No (53)				
@ 2309.03/No			RS = 27708.00	
(7) Maint ⁿ of Road				
signs - - - - -			ELI	
1.39 km ofy vide TMB P. No (53)				
@ 1074.51/km			RS = 1494.00	
(8) Maint ⁿ of 200mm Km				
Stone - - - - -			ELI	
1.39 km ofy vide TMB P. No (54)				
@ 735.27/km			RS = 1022.00	
Total				RS = 141758.00
 5/03/24  5/03/24				
Continuation				