

Barhota Kola Harnam Chhpara To To

Schedule XLY-Form No. 134

Executive Engineer
R.W.D. (W) Division

Meitani

DIVISION

A.C. K. L. D. (W)

SUB-DIVISION

K. L. D. (W)

MEASUREMENT BOOK

M. No. 6204

3rd Year Maintenance

13

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Maintenance of road from Barharwa Kala Heman Chapara to Loi under munsy					
Agency- Premod Kumar Kasyap					
Agreement No- 55 SBD/2020-21					
Date of start - 21/09/2020					
Date of Completion - 20/06/2021					
Actual date of Completion					
① Restoration of Raincuts					
1 X	6.40	X 1.15	X 0.30 =	1.72 m ³	
1 X	5.50	X 1.20	X 0.25 =	1.65 m ³	
2 X	7.00	X 1.20	X 0.30 =	5.04 m ³	

1 X	10.00	X 0.90	X 0.30 =	2.70 m ³	
2 X	9.10	X 1.25	X 0.30 =	6.75 m ³	
1 X	6.50	X 1.10	X 0.30 =	2.14 m ³	
2 X	7.50	X 1.15	X 0.30 =	5.17 m ³	
2 X	6.50	X 1.25	X 0.25 =	4.06 m ³	
2 X	5.60	X 1.20	X 0.25 =	3.36 m ³	
2 X	5.60	X 1.20	X 0.25 =	32.59 m ³	

② Maintenance of earthen shoulder

1 X	8.50	X 1.20 =	10.20 m ³	
1 X	6.25	X 0.90 =	5.62 m ³	
1 X	7.50	X 1.25 =	8.62 m ³	
2 X	10.00	X 1.15 =	23.00 m ³	
2 X	9.50	X 1.10 =	31.35 m ³	
			78.79 m ³	

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑥ Trimming of grass					
B-VMBP 16 ⑥ = 516.00 H					
e h 2.24/H - R - 1156=0					
⑦ Paving and laying Road					
marking					
B-VMBP 15 ⑦ = 163.00 H					
e h 735=44/H R - 119877=0					
⑧ Maintenance of road sign					
B-VMBP 16 ⑧ = 0.11 km					
e h 1077.81/km R - 442=0					
⑨ Maintenance of 200m stone					
B-VMBP 16 ⑨ = 0.82 km					
e h 702.29/km - R - 576=0					
R 177258=0					
Add 12% GST (+) 21271=0					
Add 1% Labour cess (+) 1773=0					
Add Searmourage fee (+) 55=0					
R 2,00,357=0					
Less 0.06% belat - 120=0					
R 2,00,237=0					
9/2 01/11/20					
02					
8/10/24 09/04/24					
AL					
CAF					
Wingman					
for 4/11/20					