

5th year Maintenance

76

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work -	Sujawalpur Grammipar				
	Bejha Sadak me dairy				
	to Machi Muslim talu				
	darauna Siman Sabha				
	anaricho Sadak tak -				
Agency -	M/S T.B. Construction				
Agreement No -	09/S.BD/2018-19				
Date of start -	24/05/2018				
Date of Completion -	23/05/2019				
Actual Date of Completion -	22/04/19				
	Restoration of				
	Rain cuts -				
	10X	3.0X	1.50X	0.30	13.50m ³
	8X	2.50X	1.0X	0.40	8.0m ³
	12X	3.0X	0.80X	0.350	10.08m ³
	6X	1.50	X0.75	X0.30	2.025m ³
	11X	2.0X	0.95X	0.35	7.315m ³
	9X	4.0X	0.78X	0.40	11.232m ³
	10X	2.80X	0.95X	0.30	7.98m ³
	12X	3.50X	1.50X	0.40	25.20m ³
	7X	2.50X	1.0X	0.30	5.25m ³
	10X	3.0X	1.25X	0.40	15.0m ³
	9X	2.60X	1.50X	0.35	12.285m ³
	8X	1.95X	2.50X	0.30	11.70m ³
	15X	2.10X	1.125X	0.30	10.631m ³
	14X	2.0X	1.25X	0.40	14.0m ³
	11X	1.50X	0.95X	0.350	5.486m ³

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(5) Maintenance of home pipe culverts-					
THBP-79	10 No				
	@ Rs 1104.34/each				11043=
(6) Maintenance of slab type culverts-					
THBP-79	6 No				
	@ Rs 2287.21/each				13723=
(7) Maintenance of 200mm and 150mm stone-					
THBP-79	2.58 km				
	@ Rs 675.29/km				1742=
					$\Rightarrow 262770=$
					Less 10% below rate 26277=
					$\Rightarrow 236493=$
	DoB/W 30/11/24				
					Cub 3010.2024 kg
					SAC
					224
Material Statement-					
earth	359.087 m ³				
stone chip	16.6287 m ³				
Bitumen	1204.319 kg				

Continuation