

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये
रु.1000

ONE THOUSAND RUPEES
Rs.1000

INDIA

बिहार BIHAR

DISTRICT TREASURY OFFICE
05 DEC 2023
BANKA

5551

23/12/23

प्रवीण कुमार प्रसुह नयाटोला मिर्जापुर

मधुसूदन

मिर्जापुर

1000x110mm

AS 423762

विजयी कुमार सिंह

मुद्रांक विज्ञान
बैंक कोट, बैंक
ला 0-13/94

**REVISED
AGREEMENT**

In lieu of original agreement No.-05...MBD/2023-24

This agreement, made the...10th... day of...July, 2024 Between The Executive Engineer R.W.D. Works Division, Banka-II Bihar (here in after called "the Employee") of the one part, and Pravin Kumar Prasuh, Village-Nayatola, Mirzapur, Nathnagar, P.S.-Madhusudanpur, Dist.-Bhagalpur Bihar-812006. (Bid ID-522455) (here in after called "the Contractor" of the other part. Whereas the employer was desirous that the contract or execute the Construction of Road from (i) Khaira Bamdeo Road To Chakjhora (ii) Bamdeo Jhitka Path To Dharmaichak Tak (iii) BGP Dumka Road To Kifayatpur (iv) Khaira Sanaullah Road To Muradpur Tak (MR-N/22-23 Banka-2/17) Year 2022-2023 under Head 3054 MR Yojna, (Tender ID-120983) Block-Rajoun, District-Banka, Bihar under Rural Works Department Govt. of Bihar, Chief Engineer -2 Patna Letter No.- 981 (Attach) Dated 03.04.2023 and the Employer had accepted the Bid by the contractor for the execution and completion of Such works and the Routine maintenance of works for Five Years of the Contract Price remedying of any defects therein, at Construction Cost Rs. 12643588.00 & Maintenance Cost Rs. 2104174.00 with a Total Amount of Rs. 1,47,47,762/- (Rupees One Crore Forty Seven Laes Forty Seven Thousand Seven Hundred Sixty Two Only) at bidder rate quoted 12.08% (Twelve point Eight Percent) below the estimated Cost. Now that (due to revision of G.S.T. rate from 12% to 18%) the original agreement with all details and terms and conditions is being revised, vide S.E. Bhagalpur circle Letter No.-699(encl) dated 25.07.2023 with Revised Rs. 15527101.00 (Rs. One Crore Fifty Five Lakh Twenty Seven Thousand One Hundred One only), Hence the net increase in cost due to revised agreement is Rs.779339/- (Rs. Seven Lackh Seventy Nine Thousand Three Hundred Thirty Nine only) which constitute the agreement value of this revised agreement. All the conditions of original Agreement will remain unchanged and will be in force with this revised agreement. The revised B.O.Q. will make the part of this agreement.

[Signature]

[Signature]
10/7/24

[Signature]
10/7/24
EXECUTIVE ENGINEER
R.W.D. (W) Division
Banka-2

BIHAR RURAL ROADS DEVELOPMENT AGENCY
(GOVERNMENT OF BIHAR)

BID DOCUMENT

FOR

CONSTRUCTION AND MAINTENANCE OF RURAL
ROADS

Scheme Head-MR (3054) Under Bihar Rural Road Maintenance
Policy 2018 (MR-N/22-23 Banka-2/17)

DISTRICT: BANKA

BLOCK: RAJOUN

Sl. No.	Name of Road	Length In (km)	Revised agreement Cost Const (Rs. In Lakhs)	Total Revised (Rs. In Lakhs)
1	Khaira Bamdeo Road To Chakjhora	0.740	47.35717	7.79339
2	Bamdeo Jhitka Path To Dharmaichak Tak	0.710	50.44789	
3	BGP Dumka Road To Kifayatpur	0.485	36.99454	
4	Khaira Sanaullah Road To Muradpur Tak	0.815	41.80528	
	Total	2.750	155.27101	7.79339



SD
Divisional Account officer
R.W.D. (W) Division,
Banka-2

sd
Executive Engineer
R.W.D. (W) Division,
Banka-2

SD
EXECUTIVE ENGINEER
R.W.D. (W) Division
Banka-2
10/7/24

अधीक्षण अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य अंचल, भागलपुर।

E-mail ID- se.bhagalpur.rwd@gmail.com

Mobile No. 8986915214

पत्रांक.....699 (अनु०) / भागलपुर

दिनांक 25/07/23

प्रेषक:

अधीक्षण अभियंता
ग्रामीण कार्य विभाग
कार्य अंचल, भागलपुर

सेवा में,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बाँका-2

विषय :-

शीर्ष MR-3054 (बिहार ग्रामीण पथ अनुरक्षण नीति 2018) योजनान्तर्गत स्वीकृत योजनाओं में GST दर 12% से 18% बढ़ोतरी के कारण पुनरीक्षित परिमाण विपत्र अनुमोदन के संबंध में।

प्रसंग :-

आपका पत्रांक 1342 अनु०, 1343 अनु० दिनांक 13.07.2023 एवं 1387 अनु०, 1388 अनु० दिनांक 22.07.2023।

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र से संबंधित आपके प्रमंडलाधीन शीर्ष MR-3054 (बिहार ग्रामीण पथ अनुरक्षण नीति 2018) योजनान्तर्गत स्वीकृत योजनाओं में GST दर 12% से 18% करते हुए पुनरीक्षित परिमाण विपत्र अनुमोदनोपरांत अग्रेतर कारवाई हेतु प्रेषित की जा रही है, जो निम्न है:-

S. N.	Name of The Road	Length (Km)	A.A. Amount (Lac)	BOQ Amount	Revised BOQ Amount
1.	✓ Dhoraiya punsia Road To Katia	0.470	31.642	30,23,354.00	31,83,494.00
2.	✓ BGP Dumka Road To Bakhadda Bela	1.150	66.155	62,86,650.00	66,19,053.00
3.	✓ BGP Dumka Road To Sohani	1.010	67.392	64,43,379.00	67,84,632.00
4.	✓ Punsia Chilkawar Ashota PMGSY To Dumaria	0.870	55.761	53,59,484.00	56,41,617.00
5.	✓ Punsia Chilkawar Path To Basuwara Tak	0.630	42.230	40,59,484.00	42,73,110.00
6.	✓ Punsia Chilkawar path To Majhouni	1.25	66.332	63,68,416.00	67,03,780.00
1.	L034 To Jabra Tak	0.900	54.704	52,58,187.00	55,34,814.00
2.	L025 To Dhayharna Tak	1.250	69.343	66,62,264.00	70,12,888.00
3.	L081 Kolhara To Rajpur	0.865	45.503	43,69,346.00	45,99,105.00
4.	Khaira Bamdeo Road To Chakjhora	0.740	46.894	44,99,185.00	47,35,717.00
5.	Bamdeo Jhitka Path To Dharmichak Tak	0.710	49.970	47,90,654.00	50,44,789.00
6.	BGP Dumka Road To Kifayatpur	0.485	36.603	35,13,027.00	36,99,454.00
7.	Khaira Sanhaulah Road To Muradpur	0.815	41.458	39,71,203.00	41,80,528.00

कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल, बाँका-2 भुगतान करने से पूर्व आश्वस्त हो लें कि संवेदक द्वारा 18% GST का भुगतान किया गया है।

अनु०:- यथोक्त।






EXECUTIVE ENGINEER

R.W.D. (W) Division

Banka-2

विश्वासभाजन



अधीक्षण अभियंता
ग्रामीण कार्य विभाग
कार्य अंचल, भागलपुर।