

बेला काली मंदिर से पिपराहोख
निक

Schedule XLV-Form No. 134

कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग
नगर प्रशासन जयनगर

DIVISION

अनुराधा

SUB-DIVISION

(1229)

MEASUREMENT BOOK

ग्राम मोहन दा

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of road- Bela Kali mandir Panch					
Road to Bikan tal.					
Name of agency- Brij Mohan Jha					
Agreement No- 24/S.B.D/2020-21					
Date of start- 20/06/2020					
Date of completion- 05/06/2021					
Actual date of completion- 22/03/2022					

(Record measurement)

(1) Restoration of raincuts --- of e/l

$$03 \times 02 \frac{(0.80 + 0.90)}{2} \times 0.300 = 1.53 \text{ m}^3$$

$$04 \times 06 \frac{(0.90 + 0.80)}{2} \times 0.300 = 6.12 \text{ m}^3$$

$$05 \times 04 \frac{(1.10 + 1.00)}{2} \times 0.300 = 6.3 \text{ m}^3$$

$$05 \times 07 \frac{(1.10 + 1.20)}{2} \times 0.300 = 12.07 \text{ m}^3$$

$$06 \times 08 \frac{(0.90 + 0.80)}{2} \times 0.300 = 12.24 \text{ m}^3$$

$$07 \times 09 \frac{(0.70 + 0.60)}{2} \times 0.300 = 12.28 \text{ m}^3$$

$$03 \times 03 \frac{(1.00 + 0.90)}{2} \times 0.300 = 2.56 \text{ m}^3$$

$$04 \times 03 \frac{(0.80 + 0.70)}{2} \times 0.300 = 2.7 \text{ m}^3$$

$$06 \times 07 \frac{(0.70 + 0.60)}{2} \times 0.300 = 8.19 \text{ m}^3$$

$$03 \times 09 \frac{(0.60 + 0.70)}{2} \times 0.300 = 11.83 \text{ m}^3$$

$$07 \times 08 \frac{(0.80 + 0.90)}{2} \times 0.300 = 14.28 \text{ m}^3$$

$$04 \times 02 \frac{(1.00 + 0.90)}{2} \times 0.300 = 2.28 \text{ m}^3$$

92.43 m³

(2) making up of bearing --- of e/l

$$04 \times 05 \frac{(0.80 + 0.70)}{2} = 15 \text{ m}^2$$

$$06 \times 07 \frac{(0.90 + 0.80)}{2} = 35.7 \text{ m}^2$$

$$05 \times 07 \frac{(1.00 + 0.90)}{2} = 33.25 \text{ m}^2$$

Continuation

Continuation
See 06 and 12



(Abstract of cost)

10

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Restoration of raincoils----- of C/T 9+4 vide +mb P-(7)					
					$92.43 \text{ m}^3 @ 386.14/\text{m}^3 = 35691/-$
(2) Making up of beams----- of C/T 9+4 vide +mb P-(7)					
					$565.95 \text{ m}^2 @ 57.36/\text{m}^2 = 32463/-$
(3) maintenance of c/d drain----- of C/T 9+4 vide +mb P-(8)					
					$1 \text{ Nos} @ 1130.67/\text{Nos} = 1131/-$
(4) maintenance of c/d drain----- of C/T 9+4 vide +mb P-(8)					
					$1 \text{ Nos} @ 2329.20/\text{Nos} = 2329/-$
(5) maintenance of head sign----- of C/T 9+4 vide +mb P-(8)					
					$0.19 \text{ km} @ 1077.82/\text{km} = 903/-$
(6) cutting of branches----- of C/T 9+4 vide +mb P-(8)					
					$4 \text{ Nos} @ 109.74/\text{Nos} = 439/-$
(7) white washing lampet wall----- of C/T 9+4 vide +mb P-(8)					
					$21 \text{ m}^2 @ 16.41/\text{m}^2 = 345/-$
					$72601/-$
					$\text{Add G.I.T + L.C 13\% (H)} = 9438/-$
					$82039/-$
					$0.11 \% \text{ Below (T)} = 90/-$
					$81949/-$

Sd/-
Continuation

Dated
06/04/2024
JE

