

707 Kariya Bansauli East to Kariya
Bansauli Richa's 4019

Schedule XLV-Form No. 134

(MMS-052)
Hedys

Bhitar

DIVISION

SUB-DIVISION

Aditya Kumar Tiwari

MEASUREMENT BOOK

~~APB 62021~~

3rd year maintenance bill

Period - 16.6.2023 to 15.6.2024

Sch. XLV - Form No. 134 25

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W - 5 year maintenance work of rd from Karaihiya Basanti East to Karaihiya Basanti Bichla tola under messy (GEB) -					
Agency - Aditya Kumar T 70000					
Agg. No - 54 SDA of 2020-21					
D/commencement -	31.12.2020				
D/completion -	30.8.2021				
Actual date of completion -	15.6.2024				
D/entry -	15.6.2024				
① - making up of messy					
Shoulder dd					

$$700m \times 2 \times 1.25m \times 1.25 \times 1/4 = 375.63m$$

② - maintenance of rd sign

$$0.70 km \times 0.5 = 0.35 km$$

③ - maintenance of 200m 4 km sign

$$0.70 km \times 1 = 0.70 km$$

④ - Road marking

$$700m \times 2 \times 0.10m = 140m$$

15.6/2024
J.E

19.6/24
K

Continuation

