

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of L035-T05 to Sonpur(VR18) Package No- BR-23R-360 (Block- Katra) Under Scheme PMGSY Revised - Work Done and Full Restoration(FDR 2021)
2. No. of roads :- 1 Nos
3. Length of the road :- 2.200 KM
4. Name of Agency & Address :- Shubham Construction.
Bhagwanpur Chowk, Muzaffarpur, PIN No-842001
PAN No-ABEFS8015Q
Mob- 7091594932
Mail No- shubhamconstructionmuz@gmail.com
5. Agreement No. :- Revised Aggrement Of PMGSY/SBD-14/2014-15
6. Approval of Rate :- Revised BOQ Sanctioned By S.E, Work
Circle ,Muz. Vide Lt No-1088 Date -30.07.2024
7. Revised BOQ Amount :- Rs. 22977224.00
8. As Per Privious Agreement Value of the work
 - (a) Construction Cost---- :- Rs. 18175520.00
 - (b) Maintenance Cost---- :- Rs. 1642512.00

Total - 19818032.00 (Rs. One Crore Ninety Eight Lakh Eighteen Thousand Thirty Two only)

On 0.15% Below of schedule rate

- 8.(a) Revised Agreement Value of the work
 - (a) Construction Cost(Work Done As Per MB) :- Rs.17966055.00
 - (b) Work Done Under FDR (Full Restoration)----:- Rs. 3368657 .00
 - (C) Maintenance Cost :- Rs- 1642512.00

Rs. 22977224 .00
9. Performance security (Including Additional S.D Required(0.25%) :- SD 2.50% = 84500.00
= 8500.00
93000.00

SHUBHAM CONSTRUCTIONS

Signature

Partner

Signature
Executive Engineer
RWD Works Division
Muzaffarpur East-2

6/8/24

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. .00
The details are as follows:-

Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
HDFC Bank, Mithanpura Branch	50301016259941	05.08.2024	06.08.2025	95000.00
				Rs. 95000.00

Date of Work Order :- 31.01.2015 (Previous)
(Current)

Date of Completion :- 03 Months For issue of Current Work Order
(For new revised Work.)


Security deposit :- 7.5% to be deducted from the gross amount of each running bill.

Defect liability period :- Five years from the actual date of completion of the work.

Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

e:- PMGSY,SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.


Executive Engineer
Rural Works Division
Muzaffarpur East
Work Division, Muzaffarpur, East-II


J. Kumar



670812 30-7-2024 शुभम कंस्ट्रक्शन प्रा. कम्पनी प्रा.
बिहार BIHAR 27 JUL 2024
मोहम्मद साहिद हुसैन
स्टाम्प भंडार
ला० नं०-19/86-87
सदर निवेदन कार्यालय परिसर, मुजफ्फरपुर

Revised AGREEMENT Of

Agreement No. Revised Aggrement Of PMGSY/SBD-14/2014-15

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and Shubham Construction. Bhagwanpur Chowk, Muzaffarpur, PIN No-842001, PAN No-ABEFS8015Q, Mob-7091594932, Mail No- shubhamconstructionmuz@gmail.com (name and address of contractor) here in contractor "on the other part.

L035-T05 to Sonpur(VR18)Package No- BR-23R-360 (Block- Katra)Under Scheme PMGSY Revised -
Work Done and Full Restoration(FDR 2021) Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall 2021. Which is Sanctioned by Chief Engineer-5 Bihar Patna for Letter No-222 Date-24.02.2024 Rs-22977224.00 Revised B.O.Q approved by S.E Work Circle Muzaffarpur Vide Letter No. 1088 Dated 30.07.2024 for Rs 22977224.00 Details as below:-

(1) Construction Cost-

(a)Already Work Done as Per M.B -

Rs -17966055.00

(b) Work Done/ to be done under Full Restoration (FDR) Rs- 3368657.00

Total Rs-21334712.00

(2)Maintainace Cost -

Rs-1642512.00

22977224.00

SHUBHAM CONSTRUCTIONS

Asst. Engineer

Partner

Executive Engineer
RWD Works Division
Muzaffarpur East-2

6/8/24