

(Gen)

Schedule XLV-Form No. 134

(-5293 2941512)

2015 05/07/14 :- 9042342107

Agreement No - 33 / SBD / WMSY - 23-24

c- COSH-7838142

SD-D-750

14-051

870133

2

870825

MB No. 2934

Westmeat Book

Date of start - 21-7-2023

Date of completion:- 20-7-2024

9110
12/03/24
✓ 24/ku ankal.

Continuation

Sch. XLV-Form No. 134

11

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(3) Clearing & grading road land include					
Qty R/V Page - (6)					
— 0.333 H+T					
@ 68011.73 / H+T x 0.333 =					22648.0
(4) Cons'n of embankment 100 M Run					
Qty R/V Page - (6)					
— 393.19 m ³					
@ 191.57 / m ³ x 393.19 =					75323.2
(5) Cons'n of embankment 100 M Run					
Qty R/V Page - (6)					
— 308.23 m ³					
@ 150.70 / m ³ x 308.23 =					46450.0
(6) Cons'n of G.S.B - I					
Qty R/V Page - (6)					
— 495.99 m ³					
@ 3047.63 / m ³ x 495.99 =					1511594.0
(7) P/V Laying spreading WBM - III					
Qty R/V Page - (9)					
— 239.06 m ³					
@ 4211.45 / m ³ x 239.06 =					1006789.0

Continuation

Total = 5306685.0
CT

BF — 5306685.0

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(8)					
C/V 1/2 pump HNS					
Seg 2000					
9/12 C/V Page (2)					
— 2 NO					
10056.93/coul x 2 =					20113.86
total =					5326859.0
ADD 657 + 125 13/ =					692192.00
ADD Seg 2000 for =					48052.0
Total =					6067403.0
below 10% =					12606780.0
Total =					5460663.0

Less previous report = (-) 2980388.0
Total = 2520275.0

12/03/24
S2/Kusum

Material statement

Net - 29981 m³

C/S - 14951 m³

12/03/24
S2/Kusum

Continuation