

NH-77 Ramnagar to Ambari tola.
Ramnagar

(M.M.C.S.Y) Se
Schedule XLV-Form No. 134
F I N A L

Sitamarhi DIVISION

Riga SUB-DIVISION

WHEELS SUPPLEMENT BOOK

Nitendra Kumar

1711 2882

Sch. XLV-Form No. 134 22

22

Sch. XLV-Form No. 134

[illegible]

Abstract

23

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1) Maintenance of Road Sign <u>Qty - wide TMB</u>	P-22		0.168 km		
@ Rs 1077.81/km				Rs	181.00
2) Maintenance of road & km <u>Stone</u>	P-22		0.168 km		
@ Rs 726.47/km				Rs	123.00
Add 1st Class				Rs	4.00
Add 2nd class				Rs	12.00
Total				Rs	349.00
Less 5% below cost (-)				Rs	(17.00)
Total				Rs	332.00
J.E. Riya				A-E	
Date	21/6/24				

Continuation

3rd year maintenance Bill

25

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
Name of work- Const. of Road					
from NH 77 Ramnagar					
to Anvari Tola Ram -					
- nagra					
Agency- Nishendra kumar					
Aff No- 55 SABD/2020-21					
Date of start- 1A-08-2020					
Date of completion- 13-05-2021					
Actual Doc- 2A-02-2021					
(1) maintenance of					
Road sign.					
200 Comp Job					
0.168km BVT MBP- 2A sl- 7					
@ Rs. 1077.81/km Rs. 181.00					
(2) maintenance of					
200 m and km stone					
200 Comp Job					
0.168 km BVT MBP 2A sl- 8					
@ Rs. 726.47/km Rs. 122.00					
(3) DV road marking					
with hot applied					
thermoPlastic					
Compound on					
C.C. surface					
200 Comp Job					

Continuation C.O. Rd 303.00

Continuation