

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Maint. of road form					
* Musharai To to LD29.					
Agency:- M/s Raj Construction.					
Agg. Nos:- 99SBD/mmsyl/20-21.					
Date of start:- 17/07/2021.					
Date of completion:- 18/07/2022.					
Actual dt. of completion:- 26/07/2022.					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of Cost					
(1) Restoration of raincuts do-					
50.63 m ³ vide p — (62)					
@ Rs. 377.59/m ³ — Rs. 19219.00					
(2) Making up of shoulder do-					
896.25 m ² vide p — (62)					
@ Rs. 57.01/m ² — Rs. 22590.00					
(3) Patch repair over B.S. do-					
26.37 m ² vide p — (62)					
@ Rs. 277.49/m ² — Rs. 7317.00					
(4) Maint. of Road signs do-					
0.79 km vide p — (61)					
@ Rs. 1054.28/km — Rs. 833.00					
Quant. of 200mm x 200mm Stone do-					
10.59 km vide p — (61)					
@ Rs. 688.17/km — Rs. 1094.00					
(5) Cutting of branches of trees do-					
3 No. vide p — (61)					
@ Rs. 106.12/each — Rs. 318.00					
(6) Trimming of grass & weeds do-					
1125.00 m ² vide p — (61)					
@ Rs. 2.17/m ² — Rs. 2441.00					
					<u>Rs. 53812.00</u>
Add GST @ 12% — Rs. 6457.00					
Add L.Cess @ 1% — Rs. 538.00					
Add S. fee — Rs. 491.00					
					<u>Rs. 61298.00</u>
less 2.11% below (-) Rs. 1293.00					
					<u>Rs. 60005.00</u>

Continuation