

2nd on A/c Bell

11

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
name of work -	Construction of Rice Box bridge				
	in Chatti to Tara path in				
	Bachhara Block.				
Agency:-	M/S Virendra Singh Pt - Kapsariga				
	P.O - RTS, Dist - Begusarai				
Agreement no. -	08 SED/MBARD/2023-24				
Date of commencement -	23-02-2024				
Date of completion -	22-11-2024				
Rate -	10.11% Below				
	EXCISE DUTY				

Amount below 0.0000

Record Entry					
12/3	Earthwork in excavation of				
	Foundation - do - do -				
	- all complete Job.				
	(A) upto 3.00m depth				
curb wall-I -	30	30.00	1.85	2.950	163.725
" " -II -	1	25.00	1.50	2.450	95.550
					259.275m ³
22/9	Sand filling in foundation				
	Trenches - do - do - all				
	Complete Job				
Above Floor -	2	5.00	6.40	1.80	115.20m ³

Continuation

[illegible]

Material	Statement		
	For this Bill		

06/08/24
SE