

Chattjan Pokhariga - Hari choura PMSGS
Path to Rupauli

(PART A)

Schedule XLV-Form No. 134

05 SBD / 2021-22

BAYSE

DIVISION

BAYSE

SUB-DIVISION

MEASUREMENT BOOK

1477

M/S Lakman Kumar

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
$\frac{1}{3.1}$ Provision benchmark					
Pillar — E11					
Qty vide page 46 of TMB					
$\frac{(i)}{3}$ Benchmark Pillar					
5 Nos @ 4609.75 Each —					Rs 23048.75
$\frac{(ii)}{4}$ Reference Pillar					
16 Nos @ 2113.47 Each —					Rs 33816.52
$\frac{2}{5}$ Clearing & grubbing of road land — E11					
Qty vide page 47 of TMB					
2.72 Hect. @ 52970.83/Hect. —					Rs 144079.26
$\frac{3}{8.910}$ Construction of embankment					
E11					
$\frac{(i)}{9}$ Lead 100m					
Qty vide page 47 of TMB					
466.96 m ³					
Qty vide page 63 of TMB					
196.84 m ³					
663.80 m ³ @ 190.36/m ³ —					Rs 126361.28
$\frac{(ii)}{10}$ Lead 100m					
Qty vide page 47 of TMB					
2993.31 m ³					
Qty vide page 63 of TMB					
1261.14 m ³					
4254.45 m ³ @ 158.35/m ³ —					Rs 673692.23
$\frac{4}{11}$ Cont. of subgrade					
Moulder — E11					

Continuation

1,00,0996 = 00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>30</u> / <u>46</u> S/D/F MYSO steel bar in JWS - E11 City vide page 46 of TMB 2.413 MT @ Rs 55752.34/MT - by 134532.00					
<u>31</u> / <u>47</u> Cont. of RCC m25 railing - - E11 City vide page 46 of TMB 22.00 m @ Rs 6455.63/RM - by 142024.00					
<u>32</u> / <u>48</u> Providing drainage spout - - E11 City vide page 57 of TMB 12 Nos @ Rs 462.10 Each - - by 5545.00					
<u>33</u> / <u>49</u> Providing wearing coat M30 - - E11 City vide page 57 of TMB 2.47 m ³ @ Rs 13566.03/m ³ - by 33508.00					
<u>34</u> / <u>50</u>					
				R	28338197.00
Add GST 12%				h	3400584.00
Add L. Coy & I.				h	283382.00
Add S.F. -				R	382400.00
				h	32404563.00
Less 0.81% of A/c Agreement				h	262477.00 (-)
				h	32142086.00
Less previous payment				h	26136109.00
				h	60,05,977.00

Continuation

[Signature]
09/09/24
A.E

09/09/24
JE