

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Item no (1)/(11) P/V and fixing benchmark pillar etc.					
vide item no (11) on p-11					
Qty = 1.00 no @ Rs 4368.84/each					
					= Rs 4369.00
Item no (2)/(11) P/V and straining R.F. Pillars etc.					
vide item no (2) on p-11					
Qty = 3.00 no @ Rs 2017.91/each					
					= Rs 6054.00
Item no (3)/(12) clearing and grubbing road land etc.					
vide item no (3) on p-11					
Qty = 0.48 hect @ Rs 75573.34/hect					
					= Rs 36295.00
Item no (4)/(13) Box-cutting for road way etc.					
vide item no (4) on p-11					
Qty = 17.20 cm @ Rs 103.36/cm					
					= Rs 1372.00
Item no (5)/(14) Construction of embankment etc.					
vide item no (5) on p-11					
Qty = 999.00 cm @ Rs 237.75/cm					
					= Rs 237512.00
Item no (6) Total					= Rs 2,85,582.00

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					R/F: Rs 2,85,582.00
Item no ①/① Construction of subgrade and cushion shoulder etc.					
vide item no ① on p-②					
Qty = 931.20 m @ Rs 264.63/m					
					= Rs 2,46,423.00
Item no ⑦/⑩ Construction of GTSB G-I materials etc.					
vide item no ⑦ of Item p-②					
S ⑦					
Qty = 531.90 + 48.70 m					
Qty = 580.60 m @ Rs 257.96/m					
					= Rs 14,93,280.00
Item no ⑧/⑪ providing laying WBM G-II materials etc.					
vide item no ⑧ on p-⑧					
Qty = 224.497 m @ Rs 4248.88/m					
					= Rs 9,53,861.00
Total =					
Item no ⑨/⑬ p/v and fixing mossy board etc.					
vide item no ⑨ on p-③					
Qty = 2.00 m @ Rs 10666.00/m					
					= Rs 21,332.00
Total = Rs 30,00,478.00					

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
B/F/-					R 30,00,478.00
Add 18 1/2 ST					(+) R 5,40,086.00
Add 1 1/2 Lev.					(+) R 30,005.00
Add Seigniorage					/
Gr					(+) R 79,433.00
Total					R 36,50,002.00
less 5.9 1/2 % As					/
Per Agreement					(-) R 2,15,715.00
Total					R 34,34,287.00
less previous					/
payment					(-) R 21,89,721.00
Total					12,44,566.00
12-08-24 A.E. 12/08/24 JE					