



Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - NHPC Path muddak					
Nahar to Mudi Polhar Jola					
Annusuhit Jati-Jola.					
Agency - Krishna Muran					
Agg no - 143 / 440 / 2018-19					
Date of start - 06.03.2019					
Date of Comp - 05.03.2020					
Actual Date of comp. 04.03.2020					
(work done).					
(7) Restoration of main well					
$2 \times 8 \times 30 \times 0.30 \times 0.40 \times 0.30 =$					50.40 m^3
$5 \times 3 \times 30 \times 0.40 \times 0.28 =$					60.48 m^3
$2 \times 3 \times 30 \times 0.40 \times 0.28 =$					40.32 m^3

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(3) Maintenance of bitumen mix for Qty vide TMB P. 20 (68)					
$Q = 160.31 \text{ m}^2 @ 237.74/\text{m}^2 =$					38112-
(4) Maintenance of bitumen surf Qty vide TMB A 20 (68)					
$Q = 160.31 \text{ m}^2 @ 288.74/\text{m}^2 =$					46288-
(5) Maintenance of slab type culvert Qty vide TMB P (69)					
$Q = 8101 @ 2309.03/\text{No} =$					18472-
(6) Maintenance of Road signs. Qty vide TMB P (69)					
$Q = 2.08 \text{ km} @ 1071.51/\text{km} =$					2235-
(7) Maintenance of drainage for Qty vide TMB P (69)					
$Q = 2.08 \text{ km} @ 735.27/\text{km} =$					1529-
Total =					204443-
Less 1.11% below as per (-)					2269-
Net amount -					202174.
 21/04/24 DE					
 22/04/24 DE					

Continuation