कार्यपालक अभियन्ता का कार्यालय ग्रामीण कार्य विभाग, कार्य प्रमंडल, बाढ़

पत्रांक <u>1030 अग्रि</u>० / बाढ़ / दिनांक <u>17.08.2029</u> प्रेषक,

कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल बाढ़।

सेवा मे.

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय :-MMGSY (NDB BRICS) योजना अन्तर्गत आवंटन उपलब्ध कराने के संबंध में। महाशय,

उपरोक्त विषय के संबंध में कहना है, कि MMGSY (NDB BRICS) योजना अन्तर्गत आवंटन उपलब्ध कराने हेतु विहित प्रपत्र में मॉग पत्र तैयार कर आवश्यक कार्रवाई हेतु संलग्न कर समर्पित की जा रही हैं।

अनु0—यथोक्त।

विश्वासभाजन

कार्यपालक अभियंता ग्रामीण कार्य विभाग, कार्य)प्रमंडल, बाढ़।

FORM GFR 19-A

(See Government of India's Decision (1) below Rule-150) Form of Utilization Certificate up to the month of August 2024

MMGSY (NDB BRICS)

State - Bihar

PIU - E.E., R.W.D., Works Div, Barh

SI. No.	Name of Scheme	Sanction No. & Date with Amount (in Rs. lacs)	Amount Received (in Rs. lacs)	Particulars
1	MMGSY (NDB BRICS)	Lt. No. 31, Dt. 17.02.2020 Lt. No.118, Dt.31.07.2020 Lt. No.148, Dt.12.09.2020 Lt. No.162, Dt.25.09.2020 Lt. No.223, Dt.28.01.2022 Lt. No.223, Dt.28.01.2022 Lt. No.301, Dt.27.05.2022 Lt. No.307, Dt.10.06.2022 Lt. No.364, Dt.17.10.2022 Lt. No031 Dt.18.03.2023 Lt. No41 Dt. 05.04.2023 Lt. No 85 Dt. 05.07.2023 Lt. No. 251 Dt. 31.03.2024 Lt. No. 55 Dt. 19.07.2024	99.83754 51.20163 11.73302 14.31240 38.97960 (1.01263) 30.75555 45.50712 60.87795 20.77954 29.00675 11.61238 36.61918 119.62340	570.84606 lacs received during the year 2019-20 to 2024-25 in favour of E-in-C, RWD, Bihar
	Total		570.84606	,

Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned 2. have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

> Executive Engineer Rural Works Department Works Division, Barh

Rural Works Department MMGSY (NDB BRICS) Allotment Requisition Formate

Name of Division :- Barh.

Sl. No. Year		Name of Road	Name of Contractor (In English)	Administrative Sanction		Agreement Amount (In Lacs)		Allotment	Total	Value of	Curent Demand	
	Year			Length (In Km)	Amount (In Lacs)	Main Work	Maintenance	Received (In Lacs)	as per MIS (In Lacs)	Mesurment (In Lacs)		Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2022-23	NH 31 To Tamuliya Pull To Bihta Sarmera Road Near Pipal Tree To Tamuliya Garpar Near Hospital	M/S Baba Construction Rampur Dumra	1.200	119.34800	100.31016	17.40074	0.00000	0,0000	53.12760	53.12760	15
										Total	53.12760	

RWD, Works Division, Barh.

RWD, Works Division, Barh.

Emustata,



बिहार BIHAR



क्रम मंख्या किथ १८ ज मूल्य १००० मीट मंख्यां केता का नाम एवं पता क्रम क्रम बाबा केम्स्वयम श्रमपुट समया क्रमण्या क्रमण्या

AGREEMENT FORM

MMGSY NDB SBD

02 MBD1 2023-24

Whereas the Employer is desirous that the Contractor execute Construction & Five Years Maintenance of Road from (MMGSY-NDB-BRRP-383-BARH) (Tender ID-123517) Under Head MMGSY NDB and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein, at a cost of Rs. 5,44,94,234.00 (Rupees Five Crore Forty Four Lacs Ninty Four Thousand Two Hundred Thirty Four Only)

Rate Quoted by 0.02% Less

भुम्हा क्रिमार किंह

Executive Engineer
R.W.D. Works Division
BARH

AGREEMENT FORM MMGSY NDB SBD

This Agreement, made the					Day of				hetween Evecutive		
Engineer,	KWD,	Works	Division,	Barh,	Patna.	Govt.	of	Bihar	Patna	and Ma	E BADA
CONSTR	UCTIO	N RAN	IPUR DU	MRA,	At Ran	ıpur D	umr	a, PS N	Aarand	hi, Patn	a 803301

Whereas the Employer is desirous that the Contractor execute Construction & Five Years Maintenance of Road from (MMGSY-NDB-BRRP-383-BARH) (Tender ID-123517) Under Head MMGSY NDB and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein, at a cost of Rs. 5,44,94,234.00 (Rupees Five Crore Forty Four Lacs Ninty Four Thousand Two Hundred Thirty Four Only) Sarch 27-11-2

Rate Quoted by 0.02% Less

मुक्रश कुमार रिंह

Executive Engineer R.W.D. Works Division

BARH

Sl.No.	Block	Name of Work	Length (KM)	Main Work Amount (Lacs)	Maintenance Work Amount (Lacs)	Total Amount (Lacs)
1	2	3	4	5	6	7
1	Belchhi	NH31 to Tamuliya Pull to Bihta Sarmera Road Near Pipar Tree to Tamuliya Garpar Near Hospital	1.200	100.31016	17.40074	117.71090
2	Belchhi	Mogalchak Belchhi to Beldariya	1,000	73,60661	15.73242	89.33903
3	Barh	Dallitola Agwanpur to Under Construction Four Lane to Bhakhti	1,635	161.76129	25.1339	186.89519
4	Belchhi	NH30A Barah Manjhuli Near Transformer to Alambigha	0.204	32.83514	1.13271	33.96785
5	Belchhi	Near HLB Chaudhrayanchak to Mrtajapur Musharraf Toli	0.724	110.09986	6.92956	117.02942
			4.763	478.61306	66.32933	544.94239

Byst. Buil UE

Executive Engineer
R.W.D. Works Division
BARH

NOW THIS AGREEMENT WITNESSTH as follows:

- In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the condition of contract hereinafter referred to and they shall be deemed to from and be read and construed as part of this agreement.
- In consideration of the payment to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the contract.
- 3. The Employer hereby covenants to pay the contractor in consideration of the Execution ad completion of the works and the remedying the defects hear in Contract price or such other sum as may become payable under the provision of the Contract at the times and in the manner prescribed by the Contract.
- The following documents shall be deemed to form and be ready and construed as part of this Agreement viz
 - a. Latter of Acceptance
 - b. Notice of proceed with the works
 - c. Contractors Bid
 - d. Condition of Contract: General and Special
 - e. Contract Data
 - f. Additional Condition
 - g. Drawings.

- h. Bill of Quantities and
- i. Any other documents listed in the contract data as forming part of the contract

In witnessed where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of	
Signed, Sealed and Delivered by the said	
	in the presence of:
Binding Signature of Employer	
Binding Signature of Contractor	Source 2 7 7/2 2 Executive Engineer

मुक्रेश कुमार किंह

R.W.D. Works Division

BARH