

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w. of Road from					
dal Samiya Bazar to					
Harijan P.O.					
Agency - M/o Dal Bhandari Const.					
Ag. No - 13/SRD/MMGSV/2021-2022					
Date of Start - 22/07/2021					
Actual completion - 10/06/2022					

Record Entry

① Retention of Road					
width — 2 —					
6	4.50	1.40	0.30		11.24
8	4.10	1.50	0.30		14.76
7	3.60	1.30	0.30		9.83
9	4.00	1.30	0.30		14.04
6	5.10	1.20	0.30		11.02
9	4.00	1.25	0.30		12.50
4	5.10	1.35	0.30		8.26
					82.75 m ²

② Maint. of Earthen Shoulder					
2	2	30.00	0.30		432.00
2	4	15.00	1.10		132.00
2	4	10.75	1.00		86.00
					650.00 m ²

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑦ cutting of shrubs from Landscape - 20 -					
19.00 Nos - wide - 6.60					
@ 6.50/cach - 6					124.00
⑧ Priming of grass & weeds - 20 -					
1840.00 m ² - wide - 6.60					
@ 2.17/m ² - 6					3999.00
Total - 6					88259.00
Add GST @ 12% - 6					10591.00
Add L.C @ 1% - 6					883.00
Add S.Fee - 6					809.00
Total - 6					100542.00

Less of 0.00% as per - 6 - 10.00					
Total - 6					100532.00

For
28/7/23
AC

For
28/7/23
AC

Material Statement.

- ① Earthwork - 180.250 m³
- ② Emulsion - 1400 kg
- ③ Bitumen - 92.00 kg
- ④ Stone Chips - 6664 m³
- ⑤ Sand - 0.259 m³

For
28/7/23
AC Continuation