



बिहार BIHAR



3810

518124

विकास कुमार सिन्हा उता (विकास कुमार सिन्हा म.  
फ्लैट नं. 4 सी. आई. पी. सी. रेसिडेंसी AS 590709  
साहेब पखार रोड मी. रियल्टी  
आई. पी. मोर देवघाट (मुलाना)  
चिरंजीवी कुमार सिंह  
मुद्रांक विक्रता  
बैंका कोट, बैंका  
ला 0 नं-13/94

### REVISED AGREEMENT

In lieu of original agreement No.-0.7....MBD/2022-23

This agreement, made the..... day of..... Between The Executive Engineer R.W.D. Works Division, Banka-II Bihar (here in after called "the Employee") of the one part, and Vikas Kumar Sinha Flat No.-4C, I.P.C. Residency Apartment Saheb Pokhar Road, V.I.P. More. Deoghar, Town, 814112 (Bid ID-510073) (here in after called "the Contractor" of the other part. Whereas the employer was desirous that the contract or execute the Construction of Road from Lavokhar Chowk To BGP Baunsi Tak (MR-N/22-23 Banka-2/04) Year 2022-2023 under Head 3054 MR Yojna, (Tender ID-118370) Block- Barahat District-Banka, Bihar under Rural Works Department Govt. of Bihar, Chief Engineer-2 Patna Letter No. 911 (Attach) Dated 01.09.2022 and the Employer had accepted the Bid by the contractor for the execution and completion of Such works and the Routine maintenance of works for Five Years of the Contract Price remedying of any defects therein, at Construction Cost Rs. 19515354.00 & Maintenance Cost Rs. 3387632.00 with a Total Amount of Rs. 2,29,02,986/- (Rupees Two Crore Twenty Nine Lacs Two Thousand Nine Hundred Eighty Six Only) at bidder rate quoted 5.10% (Five point Ten Percent) below the Estimated Cost. Now that (due to revision of G.S.T. rate from 12% to 18%) the original agreement with all details and terms and conditions is being revised, vide S.E. Bhagalpur Circle Letter No.-893(encl) dated 30.07.2024, with Revised construction Cost. of Rs. 20544322.00 Maintenance cost of Rs. 3567143.00 and the total cost of the agreement is now Rs. 24111465.00 (Rs Two Crore Forty One Lacs Eleven Thousand Four Hundred Sixty Five only), Hence the net increase in cost due to revised agreement is Rs. 1208479/- (Twelve Lacs Eight Thousand Four Hundred Seventy Nine only) which constitute the agreement value of this revised agreement. All the conditions of original Agreement will remain unchanged and will be in force with this revised agreement. The revised B.O.Q. will make the part of this agreement.

Vikas Kumar Sinha

EXECUTIVE ENGINEER  
R.W.D. (W) Division  
Banka-2

BIHAR RURAL ROADS DEVELOPMENT AGENCY  
(GOVERNMENT OF BIHAR)

BID DOCUMENT

FOR  
CONSTRUCTION AND MAINTENANCE OF RURAL  
ROADS

Scheme Head-MR (3054) Under Bihar Rural Road Maintenance  
Policy 2018 (MR-N/22-23 Banka-2/04)

DISTRICT: BANKA

BLOCK: KATORIYA

| Name of Road                        | Length<br>In (km) | Cost of Const.<br>(Rs. In Lakhs) | Maintenance<br>Cost (Rs. In<br>Lakhs) | Total Cont. and<br>Maint.<br>(Rs. In Lakhs) | Revised<br>agreement<br>(Rs. In<br>Lakhs) |
|-------------------------------------|-------------------|----------------------------------|---------------------------------------|---------------------------------------------|-------------------------------------------|
| Lavokhar Chowk To<br>BGP Baunsi Tak | 3.775             | 195.15354                        | 33.87632                              | 229.02986                                   | 12.08479                                  |
| Total                               | 3.775             | 195.15354                        | 33.87632                              | 229.02986                                   | 12.08479                                  |

Divisional Account officer  
R.W.D. (W) Division,  
Banka-2

Executive Engineer  
R.W.D. (W) Division,  
Banka-2

Vikash Kumar Singh

  
EXECUTIVE ENGINEER  
R.W.D. (W) Division  
Banka-2  
16/8/24

अधीक्षण अभियंता का कार्यालय  
ग्रामीण कार्य विभाग, कार्य अंचल, भागलपुर।

E-mail ID- [sc.bhagalpur.rwd@gmail.com](mailto:sc.bhagalpur.rwd@gmail.com)

Mobile No. 8986915214

पत्रांक ६७३ (प्रमु.)

/भागलपुर

दिनांक ३०-०७-२४

प्रेषक,

ई० चन्द्रहारा कुमार  
अधीक्षण अभियंता

सेवा में,

कार्यपालक अभियंता  
ग्रामीण कार्य विभाग,  
कार्य प्रमंडल, बॉका-२।

विषय :- शीर्ष MR-3054 योजनान्तर्गत स्वीकृत योजनाओं में GST दर 12% से 18% बढ़ोतरी के कारण पुनरीक्षित परिमाण विपत्र अनुमोदन के संबंध में।

प्रसंग :- आपका पत्रांक-1845 अनु० दिनांक-24.07.2024।

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र से संबंधित आपके प्रमंडलाधीन शीर्ष MR-3054 योजनान्तर्गत स्वीकृत निम्नलिखित पथों के परिमाण विपत्र में प्रावधानित GST की दर 12% से 18% करते हुए पुनरीक्षित परिमाण विपत्र अनुमोदनोपरांत अग्रेतर कारवाई हेतु प्रेषित की जा रही है, जो निम्न है:-

| S. N. | Block   | Name of Work                     | Length (In Km) | A.A Amount (In Lakh) | BOQ Amount (Rs.) | Revised BOQ Amount (Rs.) |
|-------|---------|----------------------------------|----------------|----------------------|------------------|--------------------------|
| 1     | Barahat | Lavokhar Chowk To BGP Bounsi Tak | 3.775          | 260.635              | 2,41,33,811.00   | 2,41,11,467.00           |

कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल, बॉका-२ भुगतान करने से पूर्व आश्वस्त हो लें कि संवेदक द्वारा 18% GST का भुगतान किया गया है।

अनु०:- यथोक्त।

विश्वासभाजन

  
अधीक्षण अभियंता  
ग्रामीण कार्य विभाग  
कार्य अंचल, भागलपुर।

  
26/07/24

Vikash Kumar Singh

  
EXECUTIVE ENGINEER  
R.W.D. (W) Division  
Banka-2  
26/8/24