

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर

कार्यालय आदेश

कार्यालय आदेश सं०:-

हाजीपुर / दिनांक

Vishnu Hari Infracon Pvt. Ltd. at- Budha Colony, Ander Kila, Hajipur, Vaisha के द्वारा MR 3054 योजनान्तर्गत मौना मतैया से बरहटीया पथ का एकरारनामा संख्या - 51/MBD/Sup/ 2019-20 है, कार्य प्रारंभ की तिथि - 05.02.2018 कार्य समाप्ति की तिथि - 04.06.2019 है। उक्त पथ में F.D.R मद में कार्य कराया गया है, जिसका (Const. cost) मूल कार्य की राशि - 151.85334 लाख रु० है। जिसमें F.D.R मद में कार्य लागत राशि 9.74907 लाख, कुल व्ययिक राशि - 161.60241 लाख है एवं पंचवर्षीय अनुरक्षण की राशि सहित कुल राशि - 161.60241 + 31.81711 = 193.41952 Lac है।

अतः उक्त पथ में F.D.R के रूप में राशि 9.74907 लाख कुल राशि के 10 प्रतिशत के अन्दर है। इसलिए पुनरीक्षित एकरारनामा करने का आदेश दिया जाता है।

हस्ताक्षर
4/6/2024

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

ज्ञापांक:- 1029

हाजीपुर / दिनांक:- 10-06-2024

प्रतिलिपि:- प्रमंडलीय लेखा पदाधिकारी / रोकडपाल / संबंधित विपत्र लिपिक को सूचनार्थ एवं अनुपालनार्थ प्रेषित।

हस्ताक्षर
4/6/2024

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

Head- MR Old

Supplementary Agreement

Name of Road : Mataiya to Barhatiya
Length :- 3.80 • K.M
Name of Division :- R.W.D Works Division, Hajipur.
Name of Block :- Vaishali
Agreement No & Date :- 51 /MBD/ Sup/ 2019-20
Name and Address of Agency :- Vishnu Hari Infracon Pvt. Ltd. at- Budha Colony, Ander Kila,
Hajipur , Vaishali
Construction Cost :- (Previous 151.85334 + Revised Increase Amount- 9.74907) = 161.60241 Lac
Maintenance Cost : (Previous- 31.81711 + Revised increase Amount- 0.0000)= 31.81711 Lac
Total :- 193.41952 Lac
Agreement Value:- :- 193.41952 Lac
Performance Security Deposit + Addl. Performance Grantee :- = 0.19+0.34=0.53 Lac
Time required for Work :- Month
Date of Start :- 05-02-2018
Date of Completion :- 04.06.20219
Total No. of Item :- 07 Items

Agency

4/6/2019
Division Accounts Officer
R.W.D (W) Div Hajipur

9/6/20
Executive Engineer
R.W.D(W) Div, Hajipur

M/S SRI VISHNU HARI INFRACON PVT LTD

Deepak Kumar
DIRECTOR



बिहार BIHAR

9459

911/2001 E.L. 2-फाइन

AX-263471

Supplementary Agreement Form

बिहार हाईकोर्ट

PROK KUNAB
Sang Vaid
L.N. 1001-7-2001
Civil Court, Hajipur

S.Ag No- 51/ MBD / Sup/ 2019-20

This Supplementary agreement, made the between Executive Engineer, Rural Works Division, Hajipur of the one part Vishnu Hari Infracon Pvt. Ltd. at- Budha Colony, Ander Kila, Hajipur , Vaishali desirous that the Contractor execute the Work Const. of road from, Mataiya to Barhatiya (Scheme – MR old) and thereafter undertake routine maintenance for five Years; and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects and routine maintenance therein at a cost of Rupees 193.41952 Lac (One corer ninety three lac forty one thousand nine hundred fifty two) Only.

NOW THIS AGREEMENT WITNESSETH as follows :

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mention, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.

M/S SRI VISHNU HARI INFRACON PVT LTD

Deep Ball *(Signature)*
DIRECTOR

4/6/2024

(Signature) 4/6/24
Executive Engineer
R.W.D. Works Division
Hajipur

and completion of the Works and the remedying the defects wherein and Contract Price or such other sum of may become payable under provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be ready to construed as part of this Agreement viz.

- (i) Letter of Acceptance.
- (ii) Notice to proceed with the works;
- (iii) Contractor's Bid
- (iv) Contract Data
- (v) Special Conditions of contract
- (vi) General Conditions of contract.
- (vii) Specification
- (viii) Drawings
- (ix) Bill of Quantities and
- (x) Any other documents listed in the Contract Date as forming part of the Contract.

In witness whereof the parties where to have caused the Agreement to be executed the day and year first before written.

The Common Seat of _____

Was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said _____ in the presence of

Binding Signature of employer _____

Binding Signature of Contractor _____

M/S SRI VISHNU HARI INFRACON PVT L.L

Deepak Kumar
DIRECTOR

4/6/24

4/6/24
Executive Engineer
R.W.D. Works Division
Hajipur